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K Basin Closure Project
RL-12 100K Area Closure Project
SNF Stabilization and Disposition
100K Area Closure
Containerized Sludge
K Basins & Content Removal Complete
00028 Complete Removal of K Basins and Their Content 12-Oct-21 347 # Complete Removal of K Basins and Their Content
Program Management
Sludge and Fuel Disposition Management
KW Fuel
100K Area Closure
MCO Processing
MCX1000 Complete MCO Processing 02-Oct-08" | 14-May-09 4338 [C————"—7 Complete MCO Processing
100K Facilities Deactivation
Management & Planning
CVD Deactivation
Ancillary Facilities Deactivation
KE Basin Demolition R
KE Basin Demolition
100K Area Closure
KE Basin Demolition
012.13.05.01.0110 | KE D&D Project Management/Support 01-Oct-08* | 30-Sep-09 4 I KE D&D Project Management/Support
012.13.05.04.0120 | KE Substructure Demolition 01-Oct-08  21-May-09 91 [C—————— KE Substructure Demolition
DT076690C KE - Removal Complete 30-Sep-09° 4 @ KE - Removal Complete
DT076690C1 Initiate Soil Remediation at KE Basin 30-Oct-09 4282 @ Initiate Soil Remediation at KE Basin
KW Basin Demolition R
KW Basin Demolition
100K Area Closure
KW Basin Demolition
012.15.04.03.0110 | Site Mobilization 14-Mar-19  11-Jul-19 4 B Site Mobilization
012.15.04.02.0130 KW D&D Deactivation Utility & Basin Isolation 14-Mar-19  12-Aug-19 50 1 KW D&D Deactivation Utility & Basin Isolation
012.15.04.02.0110 KW D&D Deactivation Grout 14-Mar-19  19-Jun-19 87 [ KW D&D Deactivation Grout
012.15.04.02.0120 KW D&D Deactivation Dewater 14-Mar-19  22-Aug-19 42 [C————1 KW D&D Deactivation Dewater
012.15.04.01.0110 | KW D&D Project Management/Support 14-Mar-19  23-Jun-21 4 KW D&D Project Management/Support
012.15.04.03.0120 | Demo Prep 12-Jul-19  03-Dec-19 19 [C———1 Demo Prep
012.15.04.03.0130 | Asbestos Abatement 12-Jul-19 12-Dec-19 64 1 Asbestos Abatement
012.15.04.03.0140 | Superstructure Demolition 14-Oct-19  06-Mar-20 7 [C———3 Superstructure Demolition
012.15.04.04.0110 KW Substructure Demolition 09-Mar-20 | 14-Jun-21 7 o KW Demolition
012.15.04.04.0120 KW Basin Demolition Complete 23-Jun-21 4 @ KW Basin Demolition Complete
DT076690C2 Initiate Soil Remediation at KW Basin 05-Aug-21 1320 @ Initiate Soil Remediation at KW Basin
Garnet Filters
100K Area Closure
KW Basin Demolition
DTW0827A KW VE Session and Independent Review 14-Oct-19  12-Nov-19 347 [ KW VE Session and Independent Review
DTW08278 KW Garnet Hydrogen/Sample Analysis 13-Nov-19  28-Jan-20 347 [ KW Garnet Hydrogen/Sample Analysis
DTW0827B1 KW Garnet Hydrogen/Sample Analysis (cont'd) 29-Jan20  14-Feb-20 347 0 KW Garnet Hydrogen/Sample Analysis (cont'd)
DTW0827C KW OTRS for WM 18-Feb-20  11-Aug-20 347 1 KW OTRS for WM
DTW0827D KW Purchase 31 IXM's 12-Aug-20  11-Sep-20 347 O KW Purchase 31 IXM's
DTW0827E KW Transfer Media to IXM's 14-Sep-20  08-Oct-20 347 O KW Transfer Media to IXM's
DTW0827F KW Garnet Media IXM Disposal 09-Oct-20 | 04-Nov-20 582 O KW Garnet Media IXM Disposal
DTW0827G KW Garnet Filter Grouted 09-Oct-20 | 02-Nov-20 347 O KW Garnet Filter Grouted
DTW0827G-1 KW Garnet Filter Grouted 03-Nov-20 | 09-Nov-20 347 I KW Garnet Filter Grouted
DTW0827H KW Garnet Filter to ERDF in Monoliths 10-Nov-20  12-Oct-21 347 [C————"—"—"""1 KW Garnet Filter to ERDF in Monoliths
Sludge Treatment Project
100K Area Closure
Containerized Sludge
Sludge Treatment Complete
SPX10042 Complete Sludge Treatment 13-Mar-19 4 # Complete Sludge Treatment
Management and Support
100K Area Closure
Sludge Treatment Facility Deactivation
SPX10043 Deactivation of Sludge Treatment Facility 14-Mar-19  11-Oct-19 7 [ Deactivation of Sludge Treatment Facility
Process Containerized Sludge
100K Area Closure
Containerized Sludge
Contractor RH TRU Program Development/Integration
SPX1002 Understand the WIPP Shipping and Sampling Requirements (OC) 01-Oct-07  04-Dec-07 79| =9 Understand the WIPP Shipping and Sampling Requirements (OC)
SP1135 Prepare/Implement QA Project Specific WIPP Compliant Crosswalk (OC) 05-Dec-07  01-Apr-08 79 [ Prepare/lmplement QA Project Specific WIPP Compliant Crosswalk (OC)
SP1132 Implement Identified W IPP-Related QA Requirements into STP Project ... | 02-Apr-08 | 30-Sep-08 79 1 Implement Identified WIPP-Related QA Requirements into STP Project (OC)
Contractor Activities Post Transition
SP1050 Technical Evaluation for Containerized Sludge Treatment Process (NC)  01-Oct-08 | 04-Dec-08 0 B Technical Evaluation for Containerized Sludge Treatment Process (NC)
SP1134 Utilize OC QA Plan to Develop Relationship Between NC and CBFO 01-Oct-08  29-Dec-08 79 [ Utilize OC QA Plan to Develop Relationship Between NC and CBFO
SP1131 Verify STP Quality Assurance Project Plan/Matrix (NC) 15-0ct-08  13-Jan-09 79 [ Verify STP Quality Assurance Project Plan/Matrix (NC)
SP1100 Submit Technical Evaluation Report to DOE (Containerized Sludge) 04-Dec-08 50  Submit Technical Evaluation Report to DOE (Containerized Sludge)
SPX1006 Validate Documentation for CD1a Package (NC) 05-Dec-08  14-Apr-09 45 [ Validate Documentation for CD1a Package (NC)
SP1303 Validate Conceptual Design for Grouting Containerized Sludge (NC) 05-Dec-08  04-Jun-09 0 BN Validate Conceptual Design for Grouting Containerized Sludge (NC)
SP1133 SNTCP Project/QA Managers Review/Approve STP Project QA Plan/Matrix | 14-Jan-09  03-Feb-09 79 O STP Project/QA Managers Review/Approve STP Project QA Plan/Matrix (NC)
(NC)
SPX1169 Submit to RL for Review/Approval 04-Feb-09  08-Apr-09 79 1 Submit to RL for Review/Approval
SPX1170 Receive Approval from RL 08-Apr-09 79 # Receive Approval from RL
SPX1127 Submit to CCP for Review 09-Apr-09  11-Jun-09 79 1 Submit to CCP for Review
SPX1173 CCP Complete Review of STP QA Project Plan/Matrix 11-Jun-09 79 @ CCP Complete Review of STP QA Project Plan/Matrix
SPX1128 Modify STP Project Specific WIPP-Compliant QA Plan 12:Jun-09  24-Jul-09 79 [ Modify STP Project Specific WIPP-Compliant QA Plan
Hanford RH TRU Program Development
SPX1171 CCP Institute Hanford RH TRU Program 01-Oct-09" 12 ® CCP Institute Hanford RH TRU Program
SPX1172 Develop Hanford RH TRU Program 01-Oct-09  28-Oct-10 12 [C——————"1 Develop Hanford RH TRU Program
SPX1130 CCP Issue Hanford Site RH TRU Program QAPjP 29-Oct:09  11-Dec-09 12 [ CCP Issue Hanford Site RH TRU Program QAP|P
SP1139 Identify QAP]P Related Project Personnel Position Descriptions 14-Dec-09  18-Feb-10 12 3 Identify QAP|P Related Project Personnel Position Descriptions
SPX1129 Verify/Revise Implementation of WIPP-Related QA Requirements in STP | 14-Dec-09 | 18-Feb-10 212 [ Verify/Revise Implementation of WIPP-Related QA Requirements in STP Project
Project
SP1141 Develop AK Training & Certification Requirements for each Position 19-Feb-10  22-Apr-10 12 [ Develop AK Training & Certification Requirements for each Position
SPX1107 Submit to RL for Review/Approval (NC) 19-Feb-10  22-Apr-10 212 1 Submit to RL for Review/Approval (NC)
SPX1108 Receive Approval from RL 22-Apr-10 212 # Receive Approval from RL
SPX1180 Train/Qualify Hanford Site Personnel (Sampling, VE, Dic Determination)  23-Apr-10  22-Jul-10 12 [ Train/Qualify Hanford Site Personnel (Sampling, VE, Dtc Determination)
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SPX1131 Submit to CCP for Review/Approval (NC) 23-Apr-10 25-Jun-10 212 3 Submit to CCP for Review/Approval (NC)
SPX1188 Receive Approval from CCP 25-Jun-10 212 @ Receive Approval from CCP
SP1144 Complete all QAPjP Related Project Personnel Position Validations 23-Jul-10 15-Oct-10 12 [ Complete all QAPP Related Project Personnel Position Validations
SP1215 RH TRU Waste Shipping Requirements 26-Jun-12 23-Oct-12 171 [ RH TRU Waste Shipping Requirements
SP1157 Develop Containerized Sludge Characterization Data Package 03-Jun-13 26-Aug-13 212 3 Develop Containerized Sludge Characterization Data Package
SP1171 Submit for EPA/NMED Review/Comment 27-Aug-13 19-Nov-13 212 3 Submit for EPAINMED Review/Comment
SP1172 EPA/NMED Perform Baseline Inspections (40 CPR 194.8)/Draft Reports  20-Nov-13 19-Feb-14 212 [ EPA/NMED Perform Baseline Inspections (40 CPR 194.8)/Draft Reports
SP1173 Obtain Public Review/Comment 20-Feb-14 23-Apr-14 212 [ Obtain Public Review/Comment
SP1174 Respond/Incorporate Comments. 24-Apr-14 26-Jun-14 212 3 Respond/Incorporate Comments
SP1183 Prepare/lssue Final Inspection Report 27-Jun-14 17-Dec-14 212 [/ Preparellssue Final Inspection Report
SP1184 EPA/NMED Approval Containerized Sludge STP RH Waste Program 17-Dec-14 212 @ EPA/NMED Approval Containerized Sludge STP RH Waste Program
SP1185 CBFO Draft/Issue Certification Letter 18-Dec-14 02-Feb-15 212 [ CBFO Draft/Issue Certification Letter
Engineered Container Sparging Justification
SP1062 Identify Requi ationale/Technical Justification for Sparging ECS | 02-Apr-08 | 04-Jun-08 236 =3 identify Requi ionale/Technical Justification for Sparging ECS
SP1063 Develop In-Basin Fines Containment System 05-Jun-08 17-Jul-08 409 [ Develop In-Basin Fines Containment System
SP1064 Fab/Procure In-Basin Fines Containment System 18-Jul-08 10-Oct-08 409 3 Fab/Procure In-Basin Fines Containment System
SP1065 Prepare Test Plan for In-Basin Fines Containment System 18-Jul-08 19-Sep-08 444 3 Prepare Test Plan for In-Basin Fines Containment System
SP1066 Prepare DQO/SAP for In-Basin Fines Containment System 18-Jul-08 19-Sep-08 444 3 Prepare DQO/SAP for In-Basin Fines Containment System
SP1067 In-Basin Fines Containment System Ready for Deployment 13-Oct-08 07-Nov-08 409 O In-Basin Fines Ct System Ready for D
SP1068 Install/Verify Operability of In-Basin Fines Containment System 10-Nov-08  23-Dec-08 409 [ Install/Verify Operability of In-Basin Fines Containment System
SP1069 Utilize In-Basin Fines Containment System During Sparging of ECS 02-Feb-09  06-Apr-09 384 [ Utiize In-Basin Fines Containment System During Sparging of ECS
SP1070 Retrieve Captured Fines & Transport to Laboratory 07-Apr-09  18-May-09 384 [ Retrieve Captured Fines & Transport to Laboratory
SP1071 Analyze Sparged Fines; Prepare Report 19-May-09  22-Jul-09 384 [0 Analyze Sparged Fines; Prepare Report
SP1072 Prepare/lssue Technical Justification for Sparging 23-Jul-09 15-Oct-09 384 [0 Prepare/lssue Technical Justification for Sparging
i Container Conf i
SP1073 Identify Requi & jes for i \Ppropri 05-Jun-08  07-Aug-08 236 3 Identify & for Maintaining Appropriate Control of ECS
Control of ECS
SP1074 F Procedure Control ies for ECS g 10-Oct-08 384 — P Procedure lishing Control for ECS
SP1075 Develop Training Materials/Operator Aids/Required Reading, as 13-Oct-08  21-Nov-08 384 [ Develop Training Materials/Operator Aids/Required Reading, as Appropriate
Appropriate
SP1077 Prepare/Issue In-Field Control Implementation Documents 13-Oct-08 16-Dec-08 414 — P In-Field Control Documents
SP1076 Perform Personnel Training 24-Nov-08 30-Jan-09 384 3 Perform Personnel Training
SP1078 Start Characterization Sampling 02-Feb-09 384 @ Start Characterization Sampling
C inerized Sludge Cl ization S i lysi
SPX1132 Identify Sampling Equipment Needs for Containerized Sludge 30-Sep-08  31-Dec-08 313 [ Identify Sampling Equipment Needs for Containerized Sludge
SPX1134 Identify Characterization Sampling Laboratory Requirements 30-Sep-08  30-Jan-09 434 - Identify Characterization Sampling Laboratory Requirements
SPX1141 Procurement of Transportation Cask for sample analysis shipping 01-Oct-08 | 18-Nov-08 612 3 Procurement of Transportation Cask for sample analysis shipping
SP1302 Design/Fab Characterization Sampling Equipment for Containerized Slu... | 02-Jan-09 | 29-Jun-09 313 [C————"1 Design/FabC i Sampling Equipment for Containerized Sludge
SPX1148 Procurement of Specialized Equipment for Characterization Sampling 02-Jan-09  27-Mar-09 462 — of ized Equipment for C i Sampling
SPX1135 Identify Laboratory to perform Characterization Analysis 02-Feb-09  01-Apr-09 434 [ Identify Laboratory to perform Characterization Analysis
SPX1136 Identify/Implement Required Laboratory Certifications/Upgrades, as 02-Apr-09  25-Jun-09 462 -3 identify/implement Required Laboratory Certifications/Upgrades, as Needed
Needed
SPX1137 Identify Grouted Sludge WIPP Certification Sampling & Analysis 26-Jun-09 23-Oct-09 1248 3 Identify Grouted Sludge WIPP Certification Sampling & Analysis Requirements
Requirements
SPX1010 Prepare Characterization Sampling Equipment Test Plan (Containerized  30-Jun-09 | 27-Oct-09 313 [ Prepare Characterization Sampling Equipment Test Plan (Containerized Sludge)
Sludge)
SPX1013 Perform Characterization Equipment Testing (Containerized Sludge) 28-Oct-09 29-Jan-10 313 [ Perform Characterization Equipment Testing (Containerized Sludge)
Containerized Sludge Testing
SPX1012 Perform TMP Directed Testing (Phase 1) 03-Feb-09 01-May-09 442 [ Perform TMP Directed Testing (Phase 1)
SPX1018 Prepare IRP and Testing Plans (Phase 2) 16-Nov-09 19-Jan-10 419 [ Prepare IRP and Testing Plans (Phase 2)
SPX1019 Perform TMP Directed Testing (Phase 2) 20-Jan-10 19-Mar-10 419 3 Perform TMP Directed Testing (Phase 2)
SPX1021 Prepare IRP and Testing Plans (Phase 3) 13-Sep-10  09-Nov-10 411 [ Prepare IRP and Testing Plans (Phase 3)
SPX1022 Perform TMP Directed Testing (Phase 3) 10-Nov-10 13-Jan-11 411 3 Perform TMP Directed Testing (Phase 3)
SPX1024 Prepare IRP and Testing Plans (Phase 4) 25-Oct-11 23-Dec-11 411 [ Prepare IRP and Testing Plans (Phase 4)
SPX1025 Perform TMP Directed Testing (Phase 4) 28-Dec-11 27-Feb-12 411 3 Perform TMP Directed Testing (Phase 4)
Containerized Sludge NVIED Permit Testing Sampling/Analysis
SPX1174 Develop Facility Specific NMED Permit Testing Sampling Procedures 30-Oct-09 | 02-Feb-10 283 [ Develop Facility Specific NMED Permit Testing Sampling Procedures
SPX1178 Identify NMED Permit Testing Sampling Laboratory Requirements 03-Feb-10  17-Mar-10 283 [ Identify NMED Permit Testing Sampling Laboratory Requirements
SPX1179 Identify Laboratory to Perform NMED Permit Testing Analysis 18-Mar-10 28-Apr-10 283 [ Identify Laboratory to Perform NMED Permit Testing Analysis
SPX1182 Identify Sample Transportation Methods and Requirements 18-Mar-10  19-May-10 316 [ Identify Sample Transportation Methods and Requirements
SPX1175 Identify NMED Permit Testing Sampling Equipment 29-Apr-10 01-Jul-10 283 [ Identify NMED Permit Testing Sampling Equipment
SPX1183 Identify/Implement Required Laboratory Certification & Procedures 29-Apr-10 23-Jul-10 301 [ Identify/Implement Required Laboratory Certification & Procedures Upgrades, As Needed
Upgrades, As Needed
SPX1185 Identify/Procure Transportation Equipment, As Needed 20-May-10  13-Aug-10 316 — ify) T i , As Needed
SPX1184 Procure Required Laboratory Equipment, As Needed 11-Jun-10  03-Sep-10 301 =0 Procure Required Laboratory Equipment, As Needed
SPX1187 Develop Containerized Sludge NMED Permit Testing Sampling Plan 28-Jun-10 30-Aug-10 212 [ Develop Containerized Sludge NMED Permit Testing Sampling Plan
SPX1176 Submit NMED Permit Testing Sampling Plans to CCP for Review/Appro... 31-Aug-10 12-Oct-10 212 [ Submit NMED Permit Testing Sampling Plans to CCP for Review/Approval
SPX1177 Procure NMED Permit Testing Sampling Equipment 13-Oct-10 14-Jan-11 212 1 Procure NMED Permit Testing Sampling Equipment
SPX1186 CCP Validate NMED Permit Testing Laboratory Ready to Perform Analy... 17-Jan-11 11-Feb-11 212 O CCP Validate NMED Permit Testing Laboratory Ready to Perform Analysis
SP1137 Implement Containerized Sludge NMED Permit Testing Sampling 11-Feb-11 212 @ Implement Containerized Sludge NMED Permit Testing Sampling
SPX1189 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-210) 29-Mar-11 31-May-11 3371 3 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-210)
SPX1190 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-220) 01-Jun-11 03-Aug-11 3371 3 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-220)
SPX1191 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-240) 04-Aug-11 06-Oct-11 3371 3 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-240)
SPX1192 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-250) 07-Oct-11 12-Dec-11 3371 3 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-250)
SPX1193 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-260) 13-Dec-11 16-Feb-12 3371 3 Perform NMED Permit Testing Laboratory Analysis (SCS-CON-260)
Containerized Sludge C Design
SPX1001 Prepare Documentation for CD1a Package (OC) 01-Oct-07 30-Sep-08 0| | Prepare Documentation for CD1a Package (OC)
SPX1004 Prepare Direct Grouting Technology Maturation Plan (TMP) (Phase 1) 02-Jul-08 30-Sep-08 442 [ Prepare Direct Grouting Technology Maturation Plan (TMP) (Phase 1)
SPX1005 Prepare IRP and Testing Plans (Phase 1) 01-Oct-08 02-Feb-09 442 [ Prepare IRP and Testing Plans (Phase 1)
SP1093 Prepare PDRI Assessment for Containerized Sludge (CD 1a) 05-Dec-08 25-Mar-09 50 1 Prepare PDRI Assessment for Containerized Sludge (CD 1a)
SP1090 Submit PDRI Assessment for Containerized Sludge (CD 1a) 25-Mar-09 50 @ Submit PDRI Assessment for Containerized Sludge (CD 1a)
SPX1017 Modify TMP Based on Conceptual Design 05-Jun-09 07-Aug-09 488 3 Modify TMP Based on Conceptual Design
SPX1014 Perform Contractor TRA #1 (Conceptual Detail) 05-Jun-09 04-Aug-09 419 3 Perform Contractor TRA #1 (Conceptual Detail)
SP1305 ‘Submit Conceptual Design to RL for Review and Approval 05-Jun-09 07-Aug-09 0 Bl Submit Conceptual Design to RL for Review and Approval
SP1290 CD 1a Approval Cycle for Containerized Sludge (DOE) 18-Jun-09 07-Aug-09 0 Bl CD 1aApproval Cycle for Containerized Sludge (DOE)
SPX1027 Prepare & Issue Results Contractor TRA #1 05-Aug-09 16-Sep-09 419 [ Prepare & Issue Results Contractor TRA #1
SP1291 CD1a Approval 07-Aug-09 0 ® CD1a Approval
Containerized Sludge Preliminary Design Development/Approval
SP1150 Prepare CD2a Documentation Material 10-Aug-09 05-Jan-10 47 1 Prepare CD2a Dy ion Material
SP1300 Prepare Preliminary Design for Grouting Containerized Sludge System | 10-Aug-09  31-Mar-10 0 IS Prepare Preliminary Design for Grouting Containerized Sludge System
SPX1026 Update TMP Based on Conceptual Design TRA 17-Sep-09 13-Nov-09 419 3 Update TMP Based on Conceptual Design TRA
SP1094 Prepare PDRI Assessment for Containerized Sludge (CD 2a) 02-Nov-09 05-Jan-10 60 O Prepare PDRI Assessment for Containerized Sludge (CD 2a)
SP1091 Submit PDRI Assessment for Containerized Sludge (CD 2a) 05-Jan-10 60 @ Submit PDRI Assessment for Containerized Sludge (CD 2a)
SP1180 CD2a Approval Cycle for Containerized Sludge (DOE) 15-Mar-10 12-May-10 0 B CD2a Approval Cycle for Containerized Sludge (DOE)
SPX1028 Perform Contractor TRA #2 (Preliminary Design) 01-Apr-10 28-May-10 411 3 Perform Contractor TRA #2 (Preliminary Design)
SP1306 Submit Preliminary Design to RL for Review and Approval 01-Apr-10  12-May-10 0 Bl Submit Preliminary Design to RL for Review and Approval
SP1160 Approve CD2a for Containerized Sludge 12-May-10 0 @ Approve CD2a for Containerized Sludge
Containerized Sludge Final Design Development/Approval
SP1151 Prepare CD3a Documentation Material 13-May-10 04-Feb-11 0 I Prepare CD3a Documentation Material
SPX1029 Prepare & Issue Results Contractor TRA #2 01-Jun-10 13-Jul-10 411 3 Prepare & Issue Results Contractor TRA #2
SP1304 Prepare Definitive Design for Grouting Containerized Sludge 16-Jun-10 04-Feb-11 63 /1 Prepare Definitive Design for Grouting Containerized Sludge
SPX1030 Update TMP Based on Preliminary Design TRA 14-Jul-10 10-Sep-10 411 3 Update TMP Based on Preliminary Design TRA
SP1095 Prepare PDRI Assessment for Containerized Sludge (CD 3a) 22-Dec-10 04-Feb-11 63 [ Prepare PDRI Assessment for Containerized Sludge (CD 3a)
SPX1031 Establish Technology Steering Committee 14-Jan-11 12-May-11 411 [ Establish Technology Steering Committee
SP1092 Submit PDRI Assessment for Containerized Sludge (CD 3a) 04-Feb-11 63 @ Submit PDRI Assessment for Containerized Sludge (CD 3a)
SP1307 ‘Submit Definitive Design to RL for Review and Approval 04-Feb-11 63 @ Submit Definitive Design to RL for Review and Approval
SPX1161 CD3a Approval Cycle (DOE) 07-Feb-11 05-May-11 0 B CD3a Approval Cycle (DOE)
SPX1292 Approve CD3a 05-May-11 0 # Approve CD3a
SPX1032 Perform DOE TRA (Definitive Design) 13-May-11 13-Jul-11 411 3 Perform DOE TRA (Definitive Design)
SPX1033 Prepare & Issue Results DOE TRA 14-Jul-11 24-Aug-11 411 [ Prepare & Issue Results DOE TRA




Note: Dates are shown to reflect activity durations and logic only. 30f10 27-Mar-08 14:07

[Activity ID Activity Name Start Finisht Total T T 2009 T 2010 2011 2012 T 2013 T 2017 T 2015 T 2016 T 201 T 2018 T 2019 T 2020 T 2021 T 2022 T 2023 T 2029 T 2025 T 2026 T2027 |
Ploat SN LI T LRI T DA PP T DTS TP T T REAST I B T3 LS P T P SO TP T DA LT T DTS P T ST NPT T DA AT T LA P A ST TP T T s P T ST TP T AT PR A A PO T PSPPI T T ST NPT T DAY T T
SPX1034 Update TMP Based on Definitive Design 25-Aug-11 24-Oct-11 411 [ Update TMP Based on Definitive Design
SP1301 Complete Final Design for Containerized Sludge Grouting 28-Feb-12 22-Aug-12 411 [/ Complete Final Design for Containerized Sludge Grouting
SPX1035 TSC Evaluate Test Results and Validate Technology Maturity 28-Feb-12 25-Apr-12 494 [ TSC Evaluate Test Results and Validate Technology Maturity
Containerized Sludge Conf y i lIysis
SPX1015 Prepare Confirmatory Sampling Equipment Test Plans 07-Feb-11  06-Jun-11 2754 [ Prepare Confirmatory Sampling Equipment Test Plans
SPX1139 Identify Confirmatory Sampling Equipment Needs 26-Apr-12  25-Jun-12 2428 3 Identify Confirmatory Sampling Equipment Needs
SPX1140 Identify Confirmatory Sampling Laboratory Requirements 26-Jun-12  21-Sep-12 2450 /1 Identify Confirmatory Sampling Laboratory Requirements
SPX1181 Procurement of Specialized Equipment for Confirmatory Sampling 26-Jun-12  19-Sep-12 2428 — of i Equipment for C y Sampling
SPX1016 Perform Confirmatory Sampling Equipment Testing 20-Sep-12  22-Jan-13 2428 [C———3 Perform Confirmatory Sampling Equipment Testing
SPX1142 Identify Laboratory to Perform Confirmatory Sample Analysis 24-Sep-12 20-Nov-12 2450 =3 Identify Laboratory to Perform Confirmatory Sample Analysis
SPX1143 Identify/Implement Required Laboratory Certifications/Upgrades, as 21-Nov-12 20-Feb-13 2450 [ Identify/Implement Required Laboratory Certifications/Upgrades, as Needed (Confirmatory Sampling)
Needed (Confirmatory Sampling)
Containerized Sludge RH TRU WIPP Certification
SP1145 Identify, Justify & Document Strategy for Initial Waste Stream Identificati... 02-Apr-12 25-Jun-12 12 3 Identify, Justify & Document Strategy for Initial Waste Stream Identification
SP1335 Develop/Finalize Containerized Sludge AK Summary Report 03-Jul-12 26-Sep-12 212 [ Develop/Finalize Containerized Sludge AK Summary Report
SP1155 Prepare Cl i F ili Report (CRR) C i 27-Sep-12 30-Nov-12 212 [0 Prepare Characterization Reconciliation Report (CRR) Containerized Sludge
Sludge
SP1156 Support CBFO Audits/Obtain Certification 03-Dec-12 31-May-13 212 [/ Support CBFO Audits/Obtain Certification
SP1394 Prepare Hazardous Waste Cl ion Documents C i 08-Nov-16 21-Dec-16 2179 [ Prepare Waste C i Documents C i Sludge
Sludge
SP1158 Prepare Waste Stream Profile Form (WSPF) Containerized Sludge 13-Nov-18 21-Jan-19 1657 [ Prepare Waste Stream Profile Form (WSPF) Containerized Sludge
SP1159 Submit WSPF to CBFO for Approval Containerized Sludge 22-Jan-19 26-Mar-19 1657 3 Submit WSPF to CBFO for Approval Containerized Sludge
SP1161 Obtain CBFO/EPA/NMED Approval Containerized Sludge 27-Mar-19 29-May-19 1657 [ Obtain CBFO/EPA/NMED Approval Containerized Sludge
SP1210 Enter Information into WIPP Waste Information System (WWIS) 30-May-19 18-Jul-19 1657 [ Enter Information into WIPP Waste Information System (WWIS) Containerized Sludge
Containerized Sludge
SP1235 Prepare RH TRAMPAC Containerized Sludge Grouted Waste 19-Jul-19 22-Nov-19 1657 [/ Prepare RH TRAMPAC Containerized Sludge Grouted Waste
SP1236 CBFO Revie PP WWIS Info for Cs i Sludge Grouted 30-Aug-19 22-Nov-19 1657 ] CBFO \pp! 'WWIS Info for Ct ized Sludge Grouted Drums
Drums
SP1237 CBFO Review All Paperwork for Containerized Sludge Grouted Waste 25-Nov-19 24-Feb-20 1657 [ CBFO Review All Paperwork for Containerized Sludge Grouted Waste
SP1238 Reconcile WIPP WAC/Shipping Paperwork Based on CBFO Review 25-Feb-20 06-Apr-20 1657 3 Reconcile WIPP WAC/Shipping Paperwork Based on CBFO Review Containerized Sludge
Containerized Sludge
SP1239 CBFO Approve Shipment of Containerized Sludge Grouted Waste 06-Apr-20 1657 4 CBFO Approve Shipment of Containerized Sludge Grouted Waste
Grouted Containerized Sludge Temporary Staging Area (TSA)
SP1220 Identify/Analyze Temporary Staging Area 10-Aug-09 | 07-Oct-09 486 [ Identify/Analyze Temporary Staging Area
SP1218 Procure (Lease) Shipping Cask (On-Site Transfer) 08-Oct-09  08-Apr-10 1010 [ Procure (Lease) Shipping Cask (On-Site Transfer)
SP1281 Identify Packaging Requirements & Equipment needs for On-Site Ship...  08-Oct-09 | 14-Oct-09 1020 1 Identify Packaging Requirements & Equipment needs for On-Site Shipment
SPX10017 Identify Temporary Staging Area (TSA) Off-Loading/Staging System 08-Oct:09  09-Feb-10 486 1 Identify Temporary Staging Area (TSA) Off-Loading/Staging System Function & Requirements
Function & Requirements
SPX10041 Procure TSA On-Site Loading/Staging Equipment 15-0ct09  15-Apr-10 1020 [ Procure TSA On-Site Loading/Staging Equipment
SPX10018 Develop Design TSA Off-Loading/Staging Equipment 10-Feb-10  06-Aug-10 486 [ Develop Design TSA Off-Loading/Staging Equipment
SP1221 Prep Temporary Staging Area 16-Apr-10 15-Jul-10 1209 [ Prep Temporary Staging Area
SPX10019 Procure TSA Off-Loading/Staging Equipment 09-Aug-10  07-Dec-10 857 3 Procure TSA Off-Loading/Staging Equipment
SPX10020 Construct/Install TSA Off-Loading/Staging Equipment 08-Dec-10 08-Feb-11 857 [ Construct/Install TSA Off-Loading/Staging Equipment
SPX10021 Test/Approve TSA Off-Load/Staging Equipment 09-Feb-11  08-Apr-11 857 [ Test/Approve TSA Off-Load/Staging Equipment
SP1222 Identify Packaging Requirements & Equipment needs for Off-Site Ship...  24-Oct-12  17-Apr-13 171 [ Identify Packaging Requirements & Equipment needs for Off-Site Shipment
SP1216 Prepare OTRS for Onsite 18-Apr-13 07-Oct-13 227 /) Prepare OTRS for Onsite
SP1217 Identify Cask Needs for On-Site Shipment 18-Apr-13 17-Jul-13 171 [ Identify Cask Needs for On-Site Shipment
Grouted Containerized Sludge TSA Surveillance & Monitoring
SPX10028 Identify Potential for Grouted Waste H2 Gas Generation for each Waste  26-Jun-12 19-Sep-12 12 [ Identify Potential for Grouted Waste H2 Gas Generation for each Waste Stream
SPX10029 Identify H2 Gas Sampling/Monitoring Requirements 20-Sep-12  14-Dec-12 12 [ Identify H2 Gas Sampling/Monitoring Requirements
SPX10030 Design Remote H2 Gas Sampling/Monitoring System 17-Dec-12  14-Jun-13 12 [C————1 Design Remote H2 Gas Sampling/Monitoring System
SPX10031 Prepare Remote H2 Gas Sampling/Monitoring System Test Plans 17-Jun-13 14-Aug-13 12 [0 Prepare Remote H2 Gas Sampling/Monitoring System Test Plans
SPX10032 Perform Testing for Remote H2 Gas Sampling/Monitoring System 15-Aug-13 14-Oct-13 12 3 Perform Testing for Remote H2 Gas Sampling/Monitoring System
SPX10033 Validate Design & Use-ability of Remote H2 Gas Sampling/Monitoring 15-Oct-13 13-Dec-13 12 [ Validate Design & Use-ability of Remote H2 Gas Sampling/Monitoring System
System
SPX10036 Prepare DQO's for Grouted Waste Remote H2 Gas Sampling/Monitoring  16-Dec-13 14-Feb-14 12 [ Prepare DQO's for Grouted Waste Remote H2 Gas Sampling/Monitoring
SPX10040 Procure Remote H2 Gas Sampling/Monitoring System 16-Dec-13  16-Apr-14. 78 [ Procure Remote H2 Gas Sampling/Monitoring System
SPX10037 Prepare SAP for Grouted Waste Remote H2 Gas Sampling/Monitoring 18-Feb-14 16-Apr-14 12 [ Prepare SAP for Grouted Waste Remote H2 Gas Sampling/Monitoring
SPX10038 Submit DQO/SAP for Grouted Waste Remote H2 Gas 16-Apr-14 12 @ Submit DQO/SAP for Grouted Waste Remote H2 Gas i itoring to CBFO for \pp!
pp!
SPX10034 Install Remote H2 Gas Sampling/Monitoring System 17-Apr-14 11-Jul-14 78 [ Install Remote H2 Gas Sampling/Monitoring System
SPX10039 Receive CBFO Approval for Grouted Waste Remote H2 Gas 17-Apr-14  14-Aug-14 12 [ Receive CBFO Approval for Grouted Waste Remote H2 Gas Sampling/Monitoring
Sampling/Monitoring
Containerized Sludge Grouting Construction
SP1140 Procurement of Grouting Equipment 06-May-11  09-Nov-12 0 of Grouting Equipment
SP1190 Construct STP Processing Annex Facility 06-May-11 15-Oct-12 374 """ Construct STP Processing Annex Facility
SPX10010 Procure STP Containerized Sludge Grouting Equipment/Sub-systems 12-Nov-12 13-May-13 0 N Procure STP Containerized Sludge Grouting Equipment/Sub-systems
SPX10011 Prepare Factory Acceptance Tests for STP Direct Grouting Equipment  19-Feb-13  13-May-13 0 BN Prepare Factory Acceptance Tests for STP Direct Grouting Equipment /Sub-systems
/Sub-systems
SPX10012 Perform Factory Acceptance Testing (As Required) 14-May-13  12-Ju-13 0 B Perform Factory Acceptance Testing (As Required)
SPX10014 Transport STP Direct Grouting Equipment/Subsystems to Site 15-Jul-13 10-Oct-13 0 BN Transport STP Direct Grouting Equipment/Subsystems to Site
PX1001 C STP C i Sludge Grouting 11-Oct-13 11-Apr-14 0 I C STP C ized Sludge Grouting
Equipment/Subsystems
Containerized Sludge Operations Prestarts
SP1230 Testing and Approve Containerized STP Grouting Equipment & Subsyst... 14-Apr-14  01-Oct-14 0 B Testing and Approve Containerized STP Grouting Equipment & Subsystems
SP1219 Verify Cask On-Site and available (On-Site Transfer) 14-Apr-14 01-Oct-14 0 I Verify Cask On-Site and available (On-Site Transfer)
SP1520 Prepare CD4a Schedule / Risk / Estimate Package 04-Jun-14 01-Oct-14 280 /3 Prepare CD4a Schedule / Risk / Estimate Package
SPX10022 Perform Integrated Testing TSA Off-Load/Staging Equipment & On-Site  15-Aug-14 14-Oct-14 12 [ Perform Integrated Testing TSA Off-Load/Staging Equipment & On-Site Transport System (OSTS)
Transport System (OSTS)
SPX10015 Perform Integrated Testing STP Grouting Equipment & On-Site Transport 02-Oct-14 05-Jan-15 0 B Perform Integrated Testing STP Grouting Equipment & On-Site Transport System
System
SPX10023 Approve Operability of TSA Off-Load/Staging Equipment & OSTS 14-Oct-14 12 # Approve Operability of TSA Off-Load/Staging Equipment & OSTS
SPX10035 Perform Integrated Testing with Off-Loading/Staging System 15-Oct-14 15-Dec-14 12 3 Perform Integrated Testing with Off-Loading/Staging System
SPX10016 Approve Operability of STP Grouting & On-Site Transport Systems 05-Jan-15 0 & Approve Operability of STP Grouting & On-Site Transport Systems
SPX10024 Prepare STP Plan of Action (POA) 06-Jan-15 04-May-15 0 BN Prepare STP Plan of Action (POA)
SPX10025 Perform STP Contractor Readiness Self-Assessments 05-May-15 03-Aug-15 0 BN Perform STP Contractor Readiness Self-Assessments
SPX10026 Perform STP Contractor ORR 04-Aug-15 22-Sep-15 0 B Perform STP Contractor ORR
SPX10027 Perform STP DOE ORR 23-Sep-15 10-Nov-15 0 Bl Perform STP DOE ORR
SP1530 CD 4a Approval Cycle (DOE) 11-Nov-15 03-Dec-15 0 B CD 4aApproval Cycle (DOE)
SP1540 Approve CD 4a 03-Dec-15 0 @ Approve CD 4a
Containerized Sludge Grouting Operations
SP1310 Initiate Sludge Treatment 03-Dec-15 0 @ Initiate Sludge Treatment
SP1324 STP Grouting Operations Complete 14-May-18 208 @ STP Grouting Operations Complete
210
SPX1007 P DQO for Cy i Sludge C i Sampling | 02-Apr-08 30-May-08 313 3 Prep: DQO for G ized Sludge Cl ion Sampling (SCS-CON-210)
(SCS-CON-210)
SPX1020 Prepare Characterization Sampling Plan (SCS-CON-210) 02-Jun-08 14-Jul-08 702 3 Prepare Characterization Sampling Plan (SCS-CON-210)
SPX1043 Perform Cl i Sampling on C: i Sludge 01-Feb-10 15-Mar-10 313 3 Perform Cl i Sampling on G i Sludge (SCS-CON-210)
(SCS-CON-210)
SPX1042 Ship Containerized Sludge Characterization Samples to Identified 16-Mar-10 26-Apr-10 313 3 Ship Containerized Sludge Characterization Samples to Identified Laboratory for Analysis (SCS-CON-210)
Laboratory for Analysis (SCS-GON-210)
SPX1044 Analyze Containerized Sludge Characterization Samples (SCS-CON-210) ' 27-Apr-10 16-Sep-10 313 /1 Analyze C ized Sludge Cl ion Samples (SCS-CON-210)
SPX1046 Prepare Containerize Sludge Characterization Samples AK 17-Sep-10 28-Oct-10 633 3 Prepare C i Sludge Cl i Samples AK D ion (SCS-CON-210)
Documentation (SCS-CON-210)
SP1146 Identify, Assemble and Assess Available AK Information (SCS-CON-210)  18-Oct-10 21-Dec-10 12 [ Identify, Assemble and Assess Available AK Information (SCS-CON-210)
SP1148 Identify & Initially Assess Each RH DQO's, Based Upon Available AK 22-Dec-10 04-Feb-11 192 [ Identify & Initially Assess Each RH DQO's, Based Upon Available AK (SCS-CON-210)
(SCS-CON-210)
SP1149 Gather/Compile Additional AK Info/Data to Support Each RH DQO 07-Feb-11 11-Apr-11 192 [ Gather/Compile Additional AK Info/Data to Support Each RH DQO (SCS-CON-210)
(SCS-CON-210)
SP1323 Perform NMED Permit Testing Sampling (SCS-CON-210) 14-Feb-11 28-Mar-11 212 3 Perform NMED Permit Testing Sampling (SCS-CON-210)
SP1162 Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-210 12-Apr-11 09-May-11 192 O Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-210 Sample Results
Sample Results
SPX1138 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge 10-May-11 08-Aug-11 862 3 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge (SCS-CON-210)
(SCS-CON-210)




Note: Dates are shown to reflect activity durations and logic only. 40f10 27-Mar-08 14:07
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SP1152 Prepare RH TRU Waste Certification Plan (SCS-CON-210) 10-May-11 13-Jul-11 192 [ Prepare RH TRU Waste Certification Plan (SCS-CON-210)
SP1153 Perform AK Qualification, Resolve Discrepancies (SCS-CON-210) 14-Jul-11 24-Aug-11 407 [ Perform AK Qualification, Resolve Discrepancies (SCS-CON-210)
SP1154 Integrate AK Qualification Results into AK Summary Report 25-Aug-11 22-Sep-11 407 O Integrate AK Qualification Results into AK Summary Report (SCS-CON-210)
(SCS-CON-210)
SPX1047 Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON. 23-Jan-13 22-Mar-13 2428 [ Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-210)
SP1170 Grout Sludge (SCS-CON-210) 04-Dec-15 13-Apr-16 0 B Grout Sludge (SCS-CON-210)
SPX1045 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-210)  29-Dec-15 04-May-16 1732 /1 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-210)
SP1286 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-: 29-Dec-15 02-Jun-16 258 [ Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-210)
SP1287 Off-Load/Stage Grouted Waste at TSA (SCS-CON-210) 29-Dec-15 02-Jun-16 258 [/ Off-Load/Stage Grouted Waste at TSA (SCS-CON-210)
SPX1050 Ship Containerized Sludge Confirmatory Samples to Identified Laboratory ' 05-May-16 16-Jun-16 2179 [ Ship Containerized Sludge Confirmatory Samples to Identified Laboratory for Analysis (SCS-CON-210)
for Analysis (SCS-CON-210)
SPX1048 Analyze Containerized Sludge Confirmatory Samples (SCS-CON-210) 17-Jun-16 07-Nov-16 2179 Analyze C: Sludge C y Samples (SCS-CON-210)
SPX1049 Prepare Ci Sludge C Samples AK D 08-Nov-16 21-Dec-16 2179 3 Prepare Ct Sludge C y Samples AK D (SCS-CON-210)
(SCS-CON-210)
220
SPX1008 F DQO for G Sludge Cl Sampling | 01-May-08 30-Jun-08 313 ] P DQO for C Sludge Cl Sampling (SCS-CON-220)
(SCS-CON-220)
SPX1036 Prepare Characterization Sampling Plan (SCS-CON-220) 15-Jul-08 25-Aug-08 702 [ Prepare Characterization Sampling Plan (SCS-CON-220)
SPX1051 Perform Cl Sampling on G Sludge 16-Mar-10 26-Apr-10 313 3 Perform Cl Sampling on C Sludge (SCS-CON-220)
(SCS-CON-220)
SPX1052 Ship Containerized Sludge Characterization Samples to Identified 27-Apr-10 08-Jun-10 313 [ Ship Containerized Sludge Characterization Samples to Identified Laboratory for Analysis (SCS-CON-220)
Laboratory for Analysis (SCS-CON-220)
SPX1053 Analyze Containerized Sludge Characterization Samples (SCS-CON-220) ' 09-Jun-10 28-Oct-10 313 Analyze C Sludge Cl Samples (SCS-CON-220)
SPX1054 Prepare Containerize Sludge Characterization Samples AK 29-Oct-10 13-Dec-10 583 3 Prepare C Sludge Cl Samples AK D (SCS-CON-220)
Documentation (SCS-CON-220)
SP1163 Identify, Assemble and Assess Available AK Information (SCS-CON-220) | 22-Dec-10 28-Feb-11 12 3 Identify, Assemble and Assess Available AK Information (SCS-CON-220)
SP1164 Identify & Initially Assess Each RH DQO's, Based Upon Available AK 01-Mar-11 11-Apr-11 147 3 Identify & Initially Assess Each RH DQO's, Based Upon Available AK (SCS-CON-220)
(SCS-CON-220)
SP1328 Perform NMED Permit Testing Sampling (SCS-CON-220) 29-Mar-11 09-May-11 212 3 Perform NMED Permit Testing Sampling (SCS-CON-220)
SP1165 Gather/Compile Additional AK Info/Data to Support Each RH DQO 12-Apr-11 14-Jun-11 147 [ Gather/Compile Additional AK Info/Data to Support Each RH DQO (SCS-CON-220)
(SCS-CON-220)
SP1166 Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-220 15-Jun-11 13-Jul-11 147 O Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-220 Sample Results
Sample Results
SP1167 Prepare RH TRU Waste Certification Plan (SCS-CON-220) 14-Jul-11 15-Sep-11 147 [ Prepare RH TRU Waste Certification Plan (SCS-CON-220)
SPX1144 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge | 14-Jul-11 11-Oct-11 850 [ Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge (SCS-CON-220)
(SCS-CON-220)
SP1168 Perform AK Qualification, Resolve Discrepancies (SCS-CON-220) 16-Sep-11 27-Oct-11 362 [ Perform AK Qualification, Resolve Discrepancies (SCS-CON-220)
SP1169 Integrate AK Qualification Results into AK Summary Report 28-Oct-11 28-Nov-11 362 O Integrate AK Qualification Results into AK Summary Report (SCS-CON-220)
(SCS-CON-220)
SPX1055 Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON. 25-Mar-13 21-May-13 2476 3 Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-220)
SP1282 Grout Sludge (SCS-CON-220) 14-Apr-16 19-Aug-16 0 BN Grout Sludge (SCS-CON-220)
SPX1056 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-220) 05-May-16 12-Sep-16 1732 /3 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-220)
SPX1057 Ship Containerized Sludge Confirmatory Samples to Identified Laboratory ' 05-May-16 16-Jun-16 2134 [ Ship Containerized Sludge Confirmatory Samples to Identified Laboratory for Analysis (SCS-CON-220)
for Analysis (SCS-CON-220)
SP1289 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-2... 05-May-16  10-Oct-16 278 [C———1 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-220)
SP1294 Off-Load/Stage Grouted Waste at TSA (SCS-CON-220) 03-Jun-16 07-Nov-16 258 [/ Off-Load/Stage Grouted Waste at TSA (SCS-CON-220)
SPX1058 Analyze Containerized Sludge Confirmatory Samples (SCS-CON-220) 17-Jun-16 07-Nov-16 2134 Analyze C: Sludge C y Samples (SCS-CON-220)
SPX1059 Prepare Ci Sludge Ct Samples AK D 08-Nov-16 21-Dec-16 2134 3 Prepare Ct Sludge C y Samples AK D (SCS-CON-220)
(SCS-CON-220)
240
SPX1009 F DQO for G Sludge Cl Sampling  02-Jun-08 30-Jul-08 313 — P DQO for C Sludge Cl Sampling (SCS-CON-240)
(SCS-CON-240)
SPX1037 Prepare Characterization Sampling Plan (SCS-CON-240) 26-Aug-08 07-Oct-08 702 3 Prepare Characterization Sampling Plan (SCS-CON-240)
SPX1060 Perform Cl Sampling on C Sludge 27-Apr-10 08-Jun-10 313 3 Perform C Sampling on C Sludge (SCS-CON-240)
(SCS-CON-240)
SPX1061 Ship Containerized Sludge Characterization Samples to Identified 09-Jun-10 21-Jul-10 313 3 Ship Containerized Sludge Characterization Samples to Identified Laboratory for Analysis (SCS-CON-240)
Laboratory for Analysis (SCS-CON-240)
SPX1062 Analyze Containerized Sludge Characterization Samples (SCS-CON-240) | 22-Jul-10 13-Dec-10 313 Analyze C: Sludge Cl Samples (SCS-CON-240)
SPX1063 Prepare Containerize Sludge Characterization Samples AK 14-Dec-10 27-Jan-11 553 3 Prepare C Sludge Cl Samples AK D (SCS-CON-240)
Documentation (SCS-CON-240)
SP1175 Identify, Assemble and Assess Available AK Information (SCS-CON-240) 01-Mar-11 02-May-11 12 [ Identify, Assemble and Assess Available AK Information (SCS-CON-240)
SP1176 Identify & Initially Assess Each RH DQO's, Based Upon Available AK 03-May-11 14-Jun-11 102 3 Identify & Initially Assess Each RH DQO's, Based Upon Available AK (SCS-CON-240)
(SCS-CON-240)
SP1332 Perform NMED Permit Testing Sampling (SCS-CON-240) 10-May-11 21-Jun-11 212 3 Perform NMED Permit Testing Sampling (SCS-CON-240)
SP1177 Gather/Compile Additional AK Info/Data to Support Each RH DQO 15-Jun-11 17-Aug-11 102 [ Gather/Compile Additional AK Info/Data to Support Each RH DQO (SCS-CON-240)
(SCS-CON-240)
SP1178 Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-240 18-Aug-11 15-Sep-11 102 O Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-240 Sample Results
Sample Results
SP1179 Prepare RH TRU Waste Certification Plan (SCS-CON-240) 16-Sep-11 17-Nov-11 102 [ Prepare RH TRU Waste Certification Plan (SCS-CON-240)
SPX1145 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge 16-Sep-11 15-Dec-11 838 1 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge (SCS-CON-240)
(SCS-CON-240)
SP1181 Perform AK Qualification, Resolve Discrepancies (SCS-CON-240) 18-Nov-11 05-Jan-12 317 3 Perform AK Qualification, Resolve Discrepancies (SCS-CON-240)
SP1182 Integrate AK Qualification Results into AK Summary Report 06-Jan-12 02-Feb-12 317 O Integrate AK Qualification Results into AK Summary Report (SCS-CON-240)
(SCS-CON-240)
SPX1064 Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-...  22-May-13 22-Jul-13 2524 [ Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-240)
SP1283 Grout Sludge (SCS-CON-240) 22-Aug-16 30-Dec-16 0 BN Grout Sludge (SCS-CON-240)
SPX1065 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-240) 13-Sep-16 23-Jan-17 1732 /3 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-240)
SP1295 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-2...  13-Sep-16 21-Feb-17 298 /3 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-240)
SP1296 Off-Load/Stage Grouted Waste at TSA (SCS-CON-240) 08-Nov-16 18-Apr-17 258 [ Off-Load/Stage Grouted Waste at TSA (SCS-CON-240)
SPX1066 Ship Containerized Sludge Confirmatory Samples to Identified Laboratory  24-Jan-17 07-Mar-17 1954 3 Ship Containerized Sludge Confirmatory Samples to Identified Laboratory for Analysis (SCS-CON-240)
for Analysis (SCS-CON-240)
SPX1067 Analyze Containerized Sludge Confirmatory Samples (SCS-CON-240) 08-Mar-17 27-Jul-17 1954 Analyze C Sludge Ct Samples (SCS-CON-240)
SPX1068 Prepare C Sludge C 'y Samples AK D 28-Jul-17 08-Sep-17 1954 3 Prepare C Sludge Ct Samples AK D (SCS-CON-240)
(SCS-CON-240)
250
SPX1011 p: DQO for C Sludge Cl Sampling  01-Jul-08 28-Aug-08 313 F DQO for G Sludge Cl Sampling (SCS-CON-250)
(SCS-CON-250)
SPX1038 Prepare Characterization Sampling Plan (SCS-CON-250) 08-Oct-08 18-Nov-08 702 3 Prepare C Sampling Plan (SCS-CON-250)
SPX1069 Perform Cl Sampling on C: Sludge 09-Jun-10 21-Jul-10 313 3 Perform CI Sampling on C Sludge (SCS-CON-250)
(SCS-CON-250)
SPX1070 Ship Containerized Sludge Characterization Samples to Identified 22-Jul-10 01-Sep-10 313 [ Ship Containerized Sludge Characterization Samples to Identified Laboratory for Analysis (SCS-CON-250)
Laboratory for Analysis (SCS-CON-250)
SPX1071 Analyze Containerized Sludge Characterization Samples (SCS-CON-250) 02-Sep-10 27-Jan-11 313 Analyze Ct Sludge Cl Samples (SCS-CON-250)
SPX1072 Prepare Containerize Sludge Characterization Samples AK 28-Jan-11 11-Mar-11 523 3 Prepare C Sludge Cl Samples AK D (SCS-CON-250)
Documentation (SCS-CON-250)
SP1187 Identify, Assemble and Assess Available AK Information (SCS-CON-250)  03-May-11 06-Jul-11 12 3 Identify, Assemble and Assess Available AK Information (SCS-CON-250)
SP1365 Perform NMED Permit Testing Sampling (SCS-CON-250) 22-Jun-11 03-Aug-11 212 3 Perform NMED Permit Testing Sampling (SCS-CON-250)
SP1188 Identify & Initially Assess Each RH DQO's, Based Upon Available AK 07-Jul-11 17-Aug-11 57 3 Identify & Initially Assess Each RH DQO's, Based Upon Available AK (SCS-CON-250)
(SCS-CON-250)
SP1189 Gather/Compile Additional AK Info/Data to Support Each RH DQO 18-Aug-11 20-Oct-11 57 [ Gather/Compile Additional AK Info/Data to Support Each RH DQO (SCS-CON-250)
(SCS-CON-250)
SP1191 Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-250 21-Oct-11 17-Nov-11 57 O Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-250 Sample Results
Sample Results
SP1192 Prepare RH TRU Waste Certification Plan (SCS-CON-250) 18-Nov-11 26-Jan-12 57 [ Prepare RH TRU Waste Certification Plan (SCS-CON-250)
SPX1146 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge 18-Nov-11 22-Feb-12 826 3 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge (SCS-CON-250)
(SCS-CON-250)
SP1193 Perform AK Qualification, Resolve Discrepancies (SCS-CON-250) 27-Jan-12 09-Mar-12 272 3 Perform AK Qualification, Resolve Discrepancies (SCS-CON-250)
SP1194 Integrate AK Qualification Results into AK Summary Report 12-Mar-12 06-Apr-12 272 O Integrate AK Qualification Results into AK Summary Report (SCS-CON-250)
(SCS-CON-250)
SPX1073 Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-... 23-Jul-13 19-Sep-13 2572 3 Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-250)
SP1284 Grout Sludge (SCS-CON-250) 03-Jan-17 09-May-17 0 BN Grout Sludge (SCS-CON-250)
SPX1074 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-250) 24-Jan-17 31-May-17 1732 1 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-250)
SP1297 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-2... 24-Jan-17 28-Jun-17 208 /0 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-250)
SPX1075 Ship Containerized Sludge Confirmatory Samples to Identified Laboratory  01-Jun-17 13-Jul-17 1864 [ Ship Containerized Sludge Confirmatory Samples to Identified Laboratory for Analysis (SCS-CON-250)
for Analysis (SCS-CON-250)
SP1298 Off-Load/Stage Grouted Waste at TSA (SCS-CON-250) 29-Jun-17 05-Dec-17 208 /3 Off-Load/Stage Grouted Waste at TSA (SCS-CON-250)
SPX1076 Analyze Containerized Sludge Confirmatory Samples (SCS-CON-250) 14-Jul-17 05-Dec-17 1864 Analyze Ce Sludge C: y Samples (SCS-CON-250)
SPX1077 Prepare Ci Sludge C 'y Samples AK D 06-Dec-17 19-Jan-18 1864 3 Prepare C Sludge Ct Samples AK D (SCS-CON-250)
(SCS-CON-250)
260




Note: Dates are shown to reflect activity durations and logic only. 50f10 27-Mar-08 14:07
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SPX1040 F DQO for G Sludge Cl Sampling | 31-Jul-08  29-Sep-08 313 3 Prep DQO for Contai Sludge Cl i Sampling (SCS-CON-260)
(SCS-CON-260)
SPX1039 Prepare Characterization Sampling Plan (SCS-CON-260) 19-Nov-08  06-Jan-09 712 [ Prepare Characterization Sampling Plan (SCS-CON-260)
SPX1078 Perform C i Sampling on C Sludge 22-Jul-10  01-Sep-10 323 3 Perform Gl Sampling on C Sludge (SCS-CON-260)
(SCS-CON-260)
SPX1079 Ship Containerized Sludge Characterization Samples to Identified 19-Aug-10  30-Sep-10 323 3 Ship Containerized Sludge Characterization Samples to Identified Laboratory for Analysis (SCS-GON-260)
Laboratory for Analysis (SCS-CON-260)
SPX1080 Analyze Containerized Sludge Characterization Samples (SCS-CON-260) 01-Oct-10  25-Feb-11 323 [ Analyze G Sludge Cl Samples (SCS-CON-260)
SPX1081 Prepare Containerize Sludge Characterization Samples AK 28-Feb-11  08-Apr-11 503 [ Prepare C Sludge Cl Samples AK D (SCS-CON-260)
Documentation (SCS-CON-260)
SP1199 Identify, Assemble and Assess Available AK Information (SCS-CON-260) | 07-Jul-11 08-Sep-11 12 3 Identify, Assemble and Assess Available AK Information (SCS-CON-260)
SP1369 Perform NMED Permit Testing Sampling (SCS-CON-260) 04-Aug-11  15-Sep-11 212 [ Perform NMED Permit Testing Sampling (SCS-CON-260)
SP1200 Identify & Initially Assess Each RH DQO's, Based Upon Available AK 09-Sep-11  20-Oct-11 12 3 Identify & Initially Assess Each RH DQO's, Based Upon Available AK (SCS-CON-260)
(SCS-CON-260)
SP1371 Submit Initial Hazardous Waste Characterization Documents to CBFO for | 16-Sep-11  12-Dec-11 212 =2 Submit Initial Hazardous Waste Characterization Documents to CBFO for Review/Approval (SCS-GON-260)
Review/Approval (SCS-CON-260)
SP1201 Gather/Compile Additional AK Info/Data to Support Each RH DQO 21-Oct-11  28-Dec-11 12 =1 Gather/Compile Additional AK Info/Data to Support Each RH DQO (SCS-CON-260)
(SCS-CON-260)
SP1372 CBFO Submit Initial Hazardous Waste Characterization documents to 13-Dec-11  20-Apr-12 212 [C———1 CBFO Submit Initial Waste Cl to NMED for pproval (SCS-CON-260)
NMED for Review/Approval (SCS-CON-260)
SP1202 Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-260 29-Dec-11  26-Jan-12 12 O Prepare Cross-Walk EPA PA Approved Waste Streams to SCS-CON-260 Sample Results
Sample Results
SP1203 Prepare RH TRU Waste Certification Plan (SCS-CON-260) 27-Jan-12  30-Mar-12 12 1 Prepare RH TRU Waste Cerification Plan (SCS-CON-260)
SPX1147 Prepare/Issue DQO/SAP for Confirmatory Sampling of Grouted Sludge ~ 27-Jan-12  25-Apr-12 814 [ Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge (SCS-CON-260)
(SCS-CON-260)
SP1204 Perform AK Qualification, Resolve Discrepancies (SCS-CON-260) 02-Apr-12 11-May-12 227 [ Perform AK Qualification, Resolve Discrepancies (SCS-CON-260)
SP1373 Receive NMED/CBFO Approval Initial Hazardous Waste Characterization | 23-Apr-12  04-Jun-12 212 1 Receive NMED/CBFO Approval Initial Hazardous Waste Gharacterization (SCS-CON-260)
(SCS-CON-260)
SP1205 Integrate AK Qualification Results into AK Summary Report 05-Jun-12  02-Jul-12 212 O Integrate AK Qualification Results into AK Summary Report (SCS-CON-260)
(SCS-CON-260)
SP1285 Grout Sludge (SCS-CON-260) 10-May-17  15-Sep-17 4 B Grout Sludge (SCS-CON-260)
SP1299 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-2... 01-Jun-17 | 03-Nov-17 338 [C————21 Transport Grout Waste to Temporary Staging Area (TSA) (SCS-CON-260)
SPX1082 Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-... | 18-Sep-17 | 14-Nov-17 1657 [ Prepare Containerized Sludge Confirmatory Sampling Plan (SCS-CON-260)
SPX1083 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-260) | 15-Nov-17  28-Mar-18 1657 [C———3 Perform Confirmatory Sampling on Containerized Sludge (SCS-CON-260)
SP1318 Off-Load/Stage Grouted Waste at TSA (SCS-CON-260) 06-Dec-17  14-May-18 208 [ Off-Load/Stage Grouted Waste at TSA (SCS-CON-260)
SPX1084 Ship Containerized Sludge Confirmatory Samples to Identified Laboratory 29-Mar-18 | 09-May-18 1657 3 Ship Containerized Sludge Confirmatory Samples to Identified Laboratory for Analysis (SCS-GON-260)
for Analysis (SCS-CON-260)
SPX1085 Analyze Containerized Sludge Confirmatory Samples (SCS-CON-260)  10-May-18  01-Oct-18 1657 [C———3 Analyze C Sludge C: y Samples (SCS-CON-260)
SPX1086 Prepare C Sludge C Samples AK D 02-Oct-18 | 12-Nov-18 1657 [ Prepare C Sludge C y Samples AK D (SCS-CON-260)
(SCS-CON-260)
Sludge Treatment Complete
SP1223 Design/Fab Required Equipment to Support Packaging/Loading for 18-Apr-13  14-Oct-13 202 [C————"1 Design/Fab Required Equipment to Support Packaging/Loading for Of-Site Shipment
Off-Site Shipment
SP1224 Construct/Install Packaging/Loading Equipment for Off-Site Shipment 15-0ct-13  15-Apr-14 202 | — ging/Loading Equipment for Off-Site Shipment
SP1225 Test/Approve Packaging/Loading Equipment for Off-Site Shipment 16-Apr-14  15-Jul-14 202 [ Test/Approve Packaging/Loading Equipment for Off-Site Shipment
Process Settler Tube Sludge
100K Area Closure
Settler Tubes
Settler Tubes Sludge RH TRU Program Development
SP1433 Develop Settler Tubes Sludge Characterization Data Package 27-Aug-13  19-Nov-13 602 [ Develop Settler Tubes Sludge Characterization Data Package
SP1434 EPA/NMED Complete Tier 1 Review/Audit 20-Nov-13  07-Jan-14 842 [ EPA/NMED Complete Tier 1 Review/Audit
SP1435 EPA/NMED Prepare/Issue Final Report 08-Jan-14  02-Apr-14 842 [ EPA/NMED Prepare/lssue Final Report
SP1436 EPA/NMED Prepare/Issue Final Report 02-Apr-14. 842 & EPA/NMED Prepare/lssue Final Report
SP1437 CBFO Draft/Issue Certification Letter (Settler Tubes) 03-Apr-14  14-May-14 842 [ CBFO Draft/issue Certification Letter (Settler Tubes)
Settler Tubes Sludge Testing
SPX1097 Perform TMP Directed Testing (Phase 1) 25-May-10  23-Jul-10 262 [0 Perform TMP Directed Testing (Phase 1)
SPX1106 Perform Characterization Equipment Testing (Settler Tube Sludge) 08-Feb-11  06-May-11 827 = Perform Characterization Equipment Testing (Settler Tube Sludge)
SPX1098 Prepare IRP and Testing Plans (Phase 2) 15-Feb-11  14-Apr-11 616 [ Prepare IRP and Testing Plans (Phase 2)
SPX1102 Prepare IRP and Testing Plans (Phase 3) 06-Dec-11  06-Feb-12 847 3 Prepare IRP and Testing Plans (Phase 3)
SPX1103 Perform TMP Directed Testing (Phase 3) 07-Feb-12  05-Apr-12 847 [0 Perform TMP Directed Testing (Phase 3)
Settler Tubes Sludge Characterization Sampling/Analysis
SP1053 Prepare Sampling/Retrieval Strategy Document (Settler Tubes) 13-Oct-08  13-Apr-09 236 [C—————1 Prepare Sampling/Retrieval Strategy Document (Settler Tubes)
SP1054 Submit Sampling/Retrieval Document to DOE for Review/Approval 14-Apr-09  11-Jun-09 236 =1 Submit Sampling/Retrieval Document to DOE for Review/Approval
SP1055 Obtain DOE Approval on Sampling/Retrieval Strategy Document 11-Jun-09 827  Obtain DOE Approval on Sampling/Retrieval Strategy Document
SP1420 Submit Sampling/Retrieval Document to CBFO for Review/Approval 12-Jun-09  04-Nov-09 827 [C———J Submit Sampling/Retrieval Document to CBFO for Review/Approval
SP1425 Obtain CBFO Approval on Sampling/Retrieval Document 04-Nov-09 827 # Obtain CBFO Approval on Sampling/Retrieval Document
SPX1121 Prepare/lssue DQO for Settler Tube Sludge Characterization Sampling ~ 05-Nov-09  08-Jan-10 827 =1 Prepare/lssue DQO for Settler Tube Sludge Characterization Sampling (Settler Tube)
(Settler Tube)
SPX1111 Prepare & Issue Results Contractor TRA #1 10-Dec-09  25-Jan-10 262 [ Prepare & Issue Results Contractor TRA #1
SPX1087 Perform Characterization Sampling on Settler Tube Sludge (Settler Tube) | 11-Jan-10  17-May-10 1132 [ Perform Characterization Sampling on Settler Tube Sludge (Settler Tube)
SPX1133 Identify Sampling Equipment Needs for Settler Tube Sludge 11-Jan-10  08-Apr-10 827 [ Identify Sampling Equipment Needs for Settler Tube Sludge
SPX1151 Identify Characterization Sampling Laboratory Requirements 11-Jan-10 | 07-May-10 1006 [ Identify Characterization Sampling Laboratory Requirements
SP1308 Design/Fab Characterization Sampling Equipment for Settler Tube Sludge 09-Apr-10 05-Oct-10 827 [ Design/Fab Characterization Sampling Equipment for Settler Tube Sludge
SPX1152 Identify Laboratory to perform Characterization Analysis 10-May-10  08-Jul-10 1006 [ Identify Laboratory to perform C Analysis
SPX1153 Identify/Implement Required Laboratory Certifications/Upgrades, as 09-Jul-10  01-Oct-10 1006 [ Identify/lmplement Required Laboratory Certifications/Upgrades, as Needed
Needed
SPX1104 Prepare Characterization Sampling Equipment Test Plan (Setfler Tube ~ 06-Oct-10  07-Feb-11 827 [ Prepare Characterization Sampling Equipment Test Plan (Settler Tube Sludge)
Sludge)
SPX1122 Prepare Characterization Sampling Plan (Settler Tube) 09-May-11 | 20-Jun-11 827 [ Prepare Characterization Sampling Plan (Settler Tube)
SPX1089 Perform Charagterization Sampling on Settler Tube Sludge (Settler Tube) | 21-Jun-11  02-Aug-11 827 [ Perform Characterization Sampling on Settler Tube Sludge (Settler Tube)
SPX1090 Ship Settler Tube Sludge Characterization Samples to Identified 03-Aug-11  14-Sep-11 827 [ Ship Settler Tube Sludge Characterization Samples to Identified Laboratory for Analysis (Settler Tube)
Laboratory for Analysis (Settler Tube)
SPX1119 Analyze Settler Tube Sludge Characterization Samples (Settler Tube) 15-Sep-11 08-Feb-12 827 [ Analyze Settler Tube Sludge Characterization Samples (Settler Tube)
Settler Tubes Sludge NMED Permit Testing Sampling/Analysis
SPX1194 Develop Facility Specific NMED Permit Testing Sampling Procedures 03-Feb-15  24-Mar-15 2028 [ Develop Facility Specific NMED Permit Testing Sampling Procedures
SPX1195 Identify NMED Permit Testing Sampling Laboratory Requirements 25-Mar-15  14-Apr-15 2031 O Identify NMED Permit Testing Sampling Laboratory Requirements
SPX1202 Develop Setiler Tubes Sludge NMED Permit Testing Sampling Plan 25-Mar-15  27-May-15 2028 [0 Develop Settler Tubes Sludge NMED Permit Testing Sampling Plan
SPX1196 Identify Laboratory to Perform NMED Permit Testing Analysis 15-Apr-15 27-May-15 2031 3 Identify Laboratory to Perform NMED Permit Testing Analysis
SPX1197 Identify Sample Transportation Methods and Requirements 15-Apr-15 14-May-15 2109 O Identify Sample Transportation Methods and Requirements
SPX1200 ify T i As Needed 15-May-15  12-Jun-15 2109 O Identify/Procure Transportation Equipment, As Needed
SPX1203 Submit NMED Permit Testing Sampling Plans to CCP for Review/Appro... 28-May-15  09-Jul-15 2028 3 Submit NMED Permit Testing Sampling Plans to CCP for Review/Approval
SPX1198 Identify NMED Permit Testing Sampling Equipment 28-May-15  26-Jun-15 2036 O Identify NMED Permit Testing Sampling Equipment
SPX1199 Identify/Implement Required Laboratory Certification & Procedures 28-May-15  24-Jun-15 2031 O Identify/lmplement Required Laboratory Certification & Procedures Upgrades, As Needed
Upgrades, As Needed
SPX1204 Procure NMED Permit Testing Sampling Equipment 10-Juk-15  07-Oct-15 2028 [ Procure NMED Permit Testing Sampling Equipment
SPX1201 Procure Required Laboratory Equipment, As Needed 10-Juk-15  02-Oct-15 2031 [ Procure Required Laboratory Equipment, As Needed
SPX1205 CCP Validate NMED Permit Testing Laboratory Ready to Perform Analy... 08-Oct-15 | 04-Nov-15 2028 [ CCP Validate NMED Permit Testing Laboratory Ready to Perform Analysis
SP1138 Implement Settler Tubes Sludge NMED Permit Testing Sampling 04-Nov-15 2028 # Implement Settler Tubes Sludge NMED Permit Testing Sampling
SP1143 Perform NMED Permit Testing Sampling Settler Tubes 05-Nov-15  13-Jan-16 2028 [ Perform NMED Permit Testing Sampling Settler Tubes
SPX1206 Perform NMED Permit Testing Laboratory Analysis (Settler Tubes) 14-Jan-16  17-Mar-16 2028 [ Perform NMED Permit Testing Laboratory Analysis (Settler Tubes)
Settler Tubes Sludge C I Design 1
SP1051 Technical Evaluation for Settler Tube Sludge Treatment Process 08-Aug-08  10-Oct-08 236 [ Technical Evaluation for Settler Tube Sludge Treatment Process
SP1101 Submit Technical Evaluation Report to DOE (Settler Tube Sludge) 10-Oct-08 254  Submit Technical Evaluation Report to DOE (Settler Tube Sludge)
SP1313 Develop Conceptual Design for Grouting Settler Tube Sludge 13-Oct-08  08-Oct-09 254 [ Develop Conceptual Design for Grouting Settler Tube Sludge
SP1099 Prepare PDRI Assessment for Settler Tube Sludge (CD 1b) 21-May-09 | 16-Nov-09 236 [C————1 Prepare PDRI for Settler Tube Sludge (CD 1b)
SPX1091 Prepare Documentation for CD1b Package 12-Jun-09  16-Nov-09 236 [ Prepare Documentation for CD1b Package
SPX1109 Perform Contractor TRA #1 (Conceptual Detail) 09-Oct-09  09-Dec-09 262 3 Perform Contractor TRA #1 (Conceptual Detail)
SP1315 Submit Conceptual Design to RL for Review and Approval 09-Oct-09  14-Dec-09 254 [ Submit Conceptual Design to RL for Review and Approval
SP1096 Submit PDRI Assessment for Settler Tube Sludge (CD 1b) 16-Nov-09 236 ® Submit PDRI Assessment for Settler Tube Sludge (CD 1b)
SP1293 CD 1b Approval Cycle for Settler Tube Sludge 17-Nov-09  12-Jan-10 236 1 CD 1b Approval Cycle for Settler Tube Sludge
SP1292 CD1b Approval 12-Jan-10 236 ® CD1b Approval
Settler Tubes Sludge Preliminary Design Development/Approval
SP1311 Prepare Preliminary Design for Grouting Settler Tube Sludge System 13-Jan-10  30-Aug-10 236 [ Prepare Preliminary Design for Grouting Settler Tube Sludge System
SPX1110 Develop TMP Based on Conceptual Design TRA 26-Jan-10  25-Mar-10 262 [ Develop TMP Based on Conceptual Design TRA
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SPX1096 Prepare IRP and Testing Plans (Phase 1) 26-Mar-10 24-May-10 262 [ Prepare IRP and Testing Plans (Phase 1)
SP1227 Prepare CD2b Documentation Material 08-Apr-10 30-Aug-10 610 [/ Prepare CD2b Documentation Material
SP1102 Prepare PDRI Assessment for Settler Tube Sludge (CD 2b) 01-Jul-10 30-Aug-10 784 [ Prepare PDRI Assessment for Settler Tube Sludge (CD 2b)
SP1097 Submit PDRI Assessment for Settler Tube Sludge (CD 2b) 30-Aug-10 784 4 Submit PDRI Assessment for Settler Tube Sludge (CD 2b)
SP1229 CD2b Approval Cycle for Settler Tube Sludge 31-Aug-10 29-Oct-10 610 [ CD2b Approval Cycle for Settler Tube Sludge
SPX1112 Perform Contractor TRA #2 (Preliminary Design) 31-Aug-10 28-Oct-10 236 [ Perform Contractor TRA #2 (Preliminary Design)
SP1316 Submit Preliminary Design to RL for Review and Approval 31-Aug-10 12-Oct-10 623 3 Submit Preliminary Design to RL for Review and Approval
SPX1113 Prepare & Issue Results Contractor TRA #2 29-Oct-10 13-Dec-10 236 [ Prepare & Issue Results Contractor TRA #2
SP1228 Approve CD2b for Settler Tube Sludge 29-Oct-10 610 @ Approve CD2b for Settler Tube Sludge
Settler Tubes Sludge Final Design Development/Approval
SP1314 Prepare Definitive Design for Grouting Settler Tube Sludge 01-Nov-10 22-Jun-11 610 [/ Prepare Definitive Design for Grouting Settler Tube Sludge
SPX1114 Update TMP Based on Preliminary Design TRA 14-Dec-10 14-Feb-11 616 [ Update TMP Based on Preliminary Design TRA
SP1226 Prepare CD3b Documentation Material 31-Jan-11 22-Jun-11 610 Prepare CD3b D lion Material
SPX1115 Establish Technology Steering Committee 15-Feb-11 14-Jun-11 616 [ Establish Technology Steering Committee
SPX1099 Perform TMP Directed Testing (Phase 2) 15-Apr-11 14-Jun-11 616 3 Perform TMP Directed Testing (Phase 2)
SP1103 Prepare PDRI Assessment for Settler Tube Sludge (CD 3b) 11-May-11 22-Jun-11 610 [ Prepare PDRI Assessment for Settler Tube Sludge (CD 3b)
SP1098 Submit PDRI Assessment for Settler Tube Sludge (CD 3b) 22-Jun-11 610 4 Submit PDRI Assessment for Settler Tube Sludge (CD 3b)
SP1317 Submit Definitive Design to RL for Review and Approval 22-Jun-11 610 4 Submit Definitive Design to RL for Review and Approval
SPX1116 Perform DOE TRA (Definitive Design) 23-Jun-11 22-Aug-11 610 [ Perform DOE TRA (Definitive Design)
SPX1117 Prepare & Issue Results DOE TRA 23-Aug-11 04-Oct-11 610 [ Prepare & Issue Results DOE TRA
SPX1162 CD3b Approval Cycle 05-Oct-11 06-Jan-12 610 [ CD3b Approval Cycle
SPX1118 Update TMP Based on Definitive Design 05-Oct-11 05-Dec-11 847 [ Update TMP Based on Definitive Design
SPX1293 Approve CD3b 06-Jan-12 610 4 Approve CD3b
SP1309 Complete Final Design for Settler Tube Sludge Grouting 06-Apr-12 03-Aug-12 847 [ Complete Final Design for Settler Tube Sludge Grouting
SPX1123 TSC Evaluate Test Results and Validate Technology Maturity 06-Apr-12 05-Jun-12 1014 [ TSC Evaluate Test Results and Validate Technology Maturity
Settler Tubes Sludge Confirmatory Sampling/Analysis
SPX1094 Prepare Confirmatory Sampling Equipment Test Plans 06-Aug-12 | 04-Dec-12 2808 [C———1 Prepare Confirmatory Sampling Equipment Test Plans
SPX1095 Perform Confirmatory Sampling Equipment Testing 05-Dec-12  05-Apr-13 2808 [——21 Perform Confirmatory Sampling Equipment Testing
SPX1088 Prepare Settler Tube Sludge Confirmatory Sampling Plan (Settler Tube) 13-Aug-13 10-Oct-13 2719 [ Prepare Settler Tube Sludge Confirmatory Sampling Plan (Settler Tube)
SPX1156 Identify Confirmatory Sampling Equipment Needs 13-Aug-13  10-Oct-13 509 =0 identify Confirmatory Sampling Equipment Needs
SPX1157 Identify Confirmatory Sampling Laboratory Requirements 11-Oct13  13-Jan-14 509 [ Identify Confirmatory Sampling Laboratory Requirements
SPX1149 Identify Laboratory to Perform Confirmatory Sample Analysis 14-Jan-14 13-Mar-14 509 3 Identify Laboratory to Perform Confirmatory Sample Analysis
SPX1150 Identify/Implement Required Laboratory Certifications/Upgrades, as 14-Mar-14 06-Jun-14 509 [ Identify/Implement Required Laboratory Certifications/Upgrades, as Needed (Confirmatory Sampling)
Needed (Confirmatory Sampling)
SPX1126 Ship Settler Tube Sludge Confirmatory Samples to Identified Laboratory ~ 09-Oct-17 17-Nov-17 1729 [ Ship Settler Tube Sludge Confirmatory Samples to Identified Laboratory for Analysis (Settler Tube)
for Analysis (Settler Tube)
SPX1124 Analyze Settler Tube Sludge Confirmatory Samples (Settler Tube) 20-Nov-17 16-Apr-18 1729 [ Analyze Settler Tube Sludge Confirmatory Samples (Settler Tube)
SPX1125 Prepare Settler Tube Sludge Confirmatory Samples AK Documentation 17-Apr-18 29-May-18 1819 [ Prepare Settler Tube Sludge Confirmatory Samples AK Documentation (Settler Tube)
(Setler Tube)
Settler Tubes Sludge RH TRU WIPP Certification
SPX1120 Prepare Settler Tube Sludge Cl Samples AK D 09-Feb-12 22-Mar-12 3287 [ Prepare Settler Tube Sludge Cl Samples AK D (Settler Tube)
(Setler Tube)
SP1247 Identify, Assemble and Assess Available AK Information (Settler Tube) 26-Jun-12 31-Oct-12 509 [ Identify, Assemble and Assess Available AK Information (Settler Tube)
SP1249 Identify & Initially Assess Each RH DQO's, Based Upon Available AK 01-Nov-12 09-Jan-13 509 [ Identify & Initially Assess Each RH DQO's, Based Upon Available AK (Settler Tube)
(Settler Tube)
SP1250 Gather/Compile Additional AK Info/Data to Support Each RH DQO (Settler 10-Jan-13 14-Mar-13 509 [ Gather/Compile Additional AK Info/Data to Support Each RH DQO (Settler Tube)
Tube)
SP1260 Prepare Cross-Walk EPA PA Approved Waste Streams to Settler Tube 15-Mar-13 13-May-13 509 [ Prepare Cross-Walk EPA PA Approved Waste Streams to Settler Tube Sample Results
Sample Results
SPX1155 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge 14-May-13 12-Aug-13 509 [ Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge (Settler Tube)
(Setler Tube)
SP1251 Prepare RH TRU Waste Certification Plan (Settler Tube) 14-May-13 17-Jul-13 2864 [ Prepare RH TRU Waste Certification Plan (Settler Tube)
SP1252 Perform AK Qualification, Resolve Discrepancies (Settler Tube) 18-Jul-13 19-Sep-13 2864 3 Perform AK Qualification, Resolve Discrepancies (Settler Tube)
SP1374 Prepare Initial Hazardous Waste Characterization Documents (Settler 18-Mar-16 28-Apr-16 2028 [ Prepare Initial Hazardous Waste Characterization Documents (Settler Tube)
SP1375 Submit Initial Hazardous Waste Characterization Documents to CBFO for ' 29-Apr-16 25-Jul-16 2028 [ Submit Initial Hazardous Waste Characterization Documents to CBFO for Review/Approval (Settler Tube)
Review/Approval (Settler Tube)
SP1376 CBFO Submit Initial Hazardous W aste Characterization documents to 26-Jul-16 01-Dec-16 2028 [/ CBFO Submit Initial to NMED for pp (Settler Tube)
NMED for Review/Approval (Settler Tube)
SP1377 Receive NMED/CBFO Approval Initial Hazardous Waste Characterization = 02-Dec-16 17-Jan-17 2028 [ Receive NMED/CBFO Approval Initial Hazardous Waste Characterization (Settler Tube)
(Settler Tube)
SP1253 Integrate AK Qualification Results into AK Summary Report (Settler Tube) | 18-Jan-17 22-Mar-17 2028 Integrate AK Qualification Results into AK Summary Report (Settler Tube)
SP1254 Prepare Characterization Reconciliation Report (CRR) (Settler Tube) 23-Mar-17 24-May-17 2028 [ Prepare Characterization Reconciliation Report (CRR) (Settler Tube)
SP1416 Prepare Hazardous Waste Characterization Documents Grouted Sludge ~ 17-Apr-18 29-May-18 1729 [ Prepare Hazardous Waste Characterization Documents Grouted Sludge (Settler Tube)
(Setler Tube)
SP1257 Prepare Waste Stream Profile Form (WSPF) (Settler Tube) 30-May-18 01-Aug-18 1774 [ Prepare Waste Stream Profile Form (WSPF) (Settler Tube)
SP1417 Submit Grouted Sludge Hazardous Waste Characterization Documents to | 30-May-18 22-Aug-18 1729 [ Submit Grouted Sludge Hazardous Waste Characterization Documents to CBFO for Review/Approval (Settler Tube)
CBFO for Review/Approval (Settler Tube)
SP1258 Submit WSPF to CBFO for Approval (Settler Tube) 02-Aug-18 04-Oct-18 1774 3 Submit WSPF to CBFO for Approval (Settler Tube)
SP1418 CBFO Submit Grouted Sludge Hazardous Waste Characterization 23-Aug-18 03-Jan-19 1729 [/ CBFO Submit Grouted Sludge Hazardous Waste Cl to NMED for Revie PP (Settler Tube)
documents to NMED for Review/Approval (Settler Tube)
SP1259 Obtain CBFO/EPA Approval of AK for each RH DQO (Settler Tube) 05-Oct-18 10-Dec-18 1774 [ Obtain CBFO/EPA Approval of AK for each RH DQO (Settler Tube)
SP1419 Receive NMED/CBFO Approval Grouted Sludge Hazardous Waste 04-Jan-19 14-Feb-19 1729 [ Receive NMED/CBFO Approval Grouted Sludge Hazardous Waste Characterization (Settler Tube)
Characterization (Settler Tube)
SP1327 Enter Information into WIPP Waste Information System (WWIS) (Settler  15-Feb-19 05-Apr-19 1729 3 Enter Information into WIPP Waste Information System (WWIS) (Settler Tube)
Tube)
SP1271 Prepare RH TRAMPAC Settler Tube Grouted Waste 08-Apr-19 13-Aug-19 1729 /3 Prepare RH TRAMPAC Settler Tube Grouted Waste
SP1272 CBFO Review/Approve WWIS Info for Settler Tube Grouted Drums 20-May-19 13-Aug-19 1729 3 CBFO Review/Approve WWIS Info for Settler Tube Grouted Drums
SP1273 CBFO Review All Paperwork for Settler Tube Grouted Waste 14-Aug-19 06-Nov-19 1729 [ CBFO Review All Paperwork for Settler Tube Grouted Waste
SP1274 Reconcile WIPP WAC/Shipping Paperwork Based on CBFO Review 07-Nov-19 20-Dec-19 1729 3 Reconcile WIPP WAC/Shipping Paperwork Based on CBFO Review (Settler Tube)
(Settler Tube)
SP1275 CBFO Approve Shipment of Settler Tube Grouted Waste 20-Dec-19 1729 @ CBFO Approve Shipment of Settler Tube Grouted Waste
Grouted Settler Tubes Sludge Temporary Staging Area
SP1334 Prep Temporary Staging Area 09-Jan-12  05-Apr-12 931 [ Prep Temporary Staging Area
SP1319 Transport Grout Waste to Temporary Staging Area (TSA) (Settler Tubes) 09-Oct-17 07-May-18 2139 ] Transport Grout Waste to Temporary Staging Area (TSA) (Settler Tubes)
SP1320 Off-Load/Stage Grouted Waste at TSA (Settler Tube) 09-Oct-17 07-May-18 2139 [ Off-Load/Stage Grouted Waste at TSA (Settler Tube)
Settler Tubes Sludge Grouting Construction
SP1231 Procurement of Grouting Equipment (Settler Tube) 09-Jan-12 15-Jul-13 610 F of Grouting Equipment (Settler Tube)
SP1232 Modify STP Processing Annex Facility for Settler Tubes 09-Jan-12 17-Jun-13 629 CC————————""1 Modify STP Processing Annex Facility for Settler Tubes
SP1312 Install/Construct Grouting Equipment for Settler Tube Sludge 16-Jul-13 14-Jan-14 610 /3 Install/Construct Grouting Equipment for Settler Tube Sludge
Settler Tubes Sludge Operational Prestarts
SP1233 Testing and Startup for Settler Tube Sludge Treatment Process 09-Jun-14 25-Nov-14 509 [ Testing and Startup for Settler Tube Sludge Treatment Process
SP1521 Prepare CD4b Schedule / Risk / Estimate Package 30-Jul-14 25-Nov-14 509 /1 Prepare CD4b Schedule / Risk / Estimate Package
SPX10044 Prepare Settler Tube Plan of Action (POA) 26-Nov-14 31-Mar-15 509 /" Prepare Settler Tube Plan of Action (POA)
SPX10045 Perform Settler Tube Contractor Readiness Self-Assessments 01-Apr-15 29-Jun-15 509 3 Perform Settler Tube Contractor Readiness Self-Assessments
SPX10047 Perform STP DOE Readiness Assessment 30-Jun-15 18-Aug-15 509 3 Perform STP DOE Readiness Assessment
SP1531 CD 4b Approval Cycle 19-Aug-15  09-Sep-15 509 O CD 4b Approval Cycle
SP1541 Approve CD 4b 09-Sep-15 509 @ Approve CD 4b
Settler Tubes Sludge Grouting Operations
SP1234 Grout Settler Tube Sludge 18-Sep-17 12-Mar-18 0 I Grout Settler Tube Sludge
Process Knock-Out Pots
100K Area Closure
Knock-Out Pots
Knock-Out Pots Sludge RH TRU Program Development
SP1438 Develop KOP Sludge Characterization Data Package 20-Nov-13 19-Feb-14 602 3 Develop KOP Sludge Characterization Data Package
SP1439 EPA/NMED Complete Modified Tier 1 Review/Audit 20-Feb-14 02-Feb-15 602 1 EPA/NMED Complete Modified Tier 1 Review/Audit
SP1440 Obtain Public Review/Comments 03-Feb-15 07-Apr-15 602 [ Obtain Public Review/Comments
SP1441 Respond/Incorporate Comments 08-Apr-15 10-Jun-15 602 3 Respond/Incorporate Comments
SP1442 EPA/NMED Prepare/lssue Final Report 11-Jun-15 03-Sep-15 602 3 EPA/NMED Prepare/lssue Final Report
SP1444 EPA/NMED Approval KOP STP RH Waste Program 03-Sep-15 602 @ EPA/NMED Approval KOP STP RH Waste Program
SP1445 CBFO Draft/lssue Certification Letter (KOP) 04-Sep-15 16-Oct-15 602 [0 CBFO Draft/lssue Certification Letter (KOP)
Knock-Out Pots Sludge Testing
SPX1216 Perform TMP Directed Testing (Phase 1) 02-Apr-12 30-May-12 300 3 Perform TMP Directed Testing (Phase 1)
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1217 repare IRP and Testing Plans (Phase 2) 21-Nov-12  24-Jan-13 292 repare IRP and Testing Plans (Phase
SPX1225 Perform Characterization Equipment Testing (Knock-Out Pot Sludge) 12-Jun-13 10-Sep-13 2104 [ Perform Characterization Equipment Testing (Knock-Out Pot Sludge)
SPX1218 Perform TMP Directed Testing (Phase 2) 18-Jul-13 16-Sep-13 7 3 Perform TMP Directed Testing (Phase 2)
SPXi1221 Prepare IRP and Testing Plans (Phase 3) 01-Jul-14 28-Aug-14 7 [ Prepare IRP and Testing Plans (Phase 3)
SPX1222 Perform TMP Directed Testing (Phase 3) 29-Aug-14 28-Oct-14 7 3 Perform TMP Directed Testing (Phase 3)
Knock-Out Pots Sludge Characterization Sampling/Analysis
SP1056 Prepare Sampling/Retrieval Strategy Document (KOP's) 18-Feb-11 16-Aug-11 364 [C————1 Prepare Sampling/Retrieval Strategy Document (KOP's)
SP1057 Submit Sampling/Retrieval Document to DOE for Review/Approval 17-Aug-11 14-Oct-11 364 [ Submit Sampling/Retrieval Document to DOE for Review/Approval
SP1058 Obtain DOE Approval on Sampling/Retrieval Strategy Document 14-Oct-11 364 @ Obtain DOE Approval on Sampling/Retrieval Strategy Document
SPX1240 Prepare & Issue Results Contractor TRA #1 17-Oct-11 29-Nov-11 300 [ Prepare & Issue Results Contractor TRA #1
SP1426 Submit Sampling/Retrieval Document to CBFO for Review/Approval 17-Oct-11 14-Mar-12 364 [/ Submit Sampling/Retrieval Document to CBFO for Review/Approval
SP1427 Obtain CBFO Approval on Sampling/Retrieval Document 14-Mar-12 364 4 Obtain CBFO Approval on Sampling/Retrieval Document
SPX1250 Prepare/lssue DQO for Knock-Out Pot Sampling (KOP's) 15-Mar-12  11-May-12 364 [ Prepare/lssue DQO for Knock-Out Pot Sampling (KOP's)
SPX1230 Identify Sampling Equipment Needs for Knock-Out Pot Sludge 14-May-12  10-Aug-12 364 [ Identify Sampling Equipment Needs for Knock-Out Pot Sludge
SPX1231 Identify Characterization Sampling Laboratory Requirements 14-May-12  11-Sep-12 2670 [ Identify Characterization Sampling Laboratory Requirements
SPX1242 Prepare & Issue Results Contractor TRA #2 10-Aug-12 21-Sep-12 292 [ Prepare & Issue Results Contractor TRA #2
SP1351 Design/Fab Characterization Sampling Equipment for KOP Sludge 13-Aug-12  11-Feb-13 364 [C—————3 Design/Fab C Sampling Equipment for KOP Sludge
SPX1232 Identify Laboratory to perform Characterization Analysis 12-Sep-12  08-Nov-12 2670 3 Identify Laboratory to perform Characterization Analysis.
SPX1223 Prepare Characterization Sampling Equipment Test Plan (Knock-Out Pot | 12-Feb-13 11-Jun-13 2104 [ Prepare Characterization Sampling Equipment Test Plan (Knock-Out Pot Sludge)
Sludge)
SPX1154 Prepare Knock-Out Pot Characterization Sampling Plan (KOP's) 20-Dec-13 04-Feb-14 2034 3 Prepare Knock-Out Pot Characterization Sampling Plan (KOP's)
SPX1158 Perform Characterization Sampling on Knock-Out Pot Sludge (KOP's) 05-Feb-14 19-Mar-14 2034 [ Perform Characterization Sampling on Knock-Out Pot Sludge (KOP's)
SPX1159 Ship Knock-Out Pot Sludge Characterization Samples to Identified 20-Mar-14 30-Apr-14 2034 [ Ship Knock-Out Pot Sludge Characterization Samples to Identified Laboratory for Analysis (KOP's)
Laboratory for Analysis (KOP's)
SPX1160 Analyze Knock-Out Pot Sludge Characterization Samples (KOP's) 01-May-14 22-Sep-14 2034 [/ Analyze Knock-Out Pot Sludge Characterization Samples (KOP's)
Knock-Out Pots Sludge NMED Permit Testing Sampling/Analysis
SPX1209 Develop Facility Specific NMED Permit Testing Sampling Procedures 19-Oct-15 20-Jan-16 1790 [ Develop Facility Specific NMED Permit Testing Sampling Procedures
SPX1211 Identify NMED Permit Testing Sampling Laboratory Requirements 21-Jan-16 | 03-Mar-16 1790 [ Identify NMED Permit Testing Sampling Laboratory Requirements
SPX1212 Develop Knock-Out Pots Sludge NMED Permit Testing Sampling Plan 21-Jan-16 24-Mar-16 1820 3 Develop Knock-Out Pots Sludge NMED Permit Testing Sampling Plan
SPX1219 Identify Laboratory to Perform NMED Permit Testing Analysis 04-Mar-16 14-Apr-16 1790 [ Identify Laboratory to Perform NMED Permit Testing Analysis
SPX1220 Identify Sample Transportation Methods and Requirements 04-Mar-16 05-May-16 1823 3 1dentify Sample Transportation Methods and Requirements
SPX1224 Submit NMED Permit Testing Sampling Plans to CCP for Review/Appro... ' 25-Mar-16 05-May-16 1820 [ Submit NMED Permit Testing Sampling Plans to CCP for Review/Approval
SPX1228 Identify NMED Permit Testing Sampling Equipment 15-Apr-16 17-Jun-16 1790 3 Identify NMED Permit Testing Sampling Equipment
SPX1229 Identify/Implement Required Laboratory Certification & Procedures 15-Apr-16 11-Jul-16 1808 3 Identify/iImplement Required Laboratory Certification & Procedures Upgrades, As Needed
Upgrades, As Needed
SPX1234 Identify/Procure Transportation Equipment, As Needed 06-May-16 01-Aug-16 1823 — ify, T , As Needed
SPX1248 Procure Required Laboratory Equipment, As Needed 27-May-16  22-Aug-16 1808 [ Procure Required Laboratory Equipment, As Needed
SPX1249 Procure NMED Permit Testing Sampling Equipment 20-Jun-16  16-Sep-16 1790 [ Procure NMED Permit Testing Sampling Equipment
SPX1251 CCP Validate NMED Permit Testing Laboratory Ready to Perform Analy... ' 19-Sep-16 14-Oct-16 1790 O CCP Validate NMED Permit Testing Laboratory Ready to Perform Analysis
SP1142 Implement Knock-Out Pots Sludge NMED Permit Testing Sampling 14-Oct-16 1790 @ Implement Knock-Out Pots Sludge NMED Permit Testing Sampling
SP1147 Perform NMED Permit Testing Sampling for KOPs 17-Oct-16 20-Dec-16 1790 3 Perform NMED Permit Testing Sampling for KOPs
SPX1253 Perform NMED Permit Testing Laboratory Analysis (KOPs) 21-Dec-16 27-Feb-17 1790 [ Perform NMED Permit Testing Laboratory Analysis (KOPs)
Knock-Out Pots Sludge Ce Design
SP1052 Technical Evaluation for Knock-Out Pot Sludge Treatment Process 14-Dec-10 17-Feb-11 236 3 Technical Evaluation for Knock-Out Pot Sludge Treatment Process
SP1105 Submit Technical Evaluation Report to DOE (Knock-Out Pot Sludge) 17-Feb-11 697 4 Submit Technical Evaluation Report to DOE (Knock-Out Pot Sludge)
SPX1208 Prepare Documentation for CD1c Package 18-Feb-11 24-Jun-11 281 [ Prepare Documentation for CD1c Package
SP1108 Prepare PDRI Assessment for Knock-Out Pot Sludge (CD 1c) 18-Feb-11 06-Jun-11 697 [ Prepare PDRI Assessment for Knock-Out Pot Sludge (CD 1c)
SP1359 Validate Conceptual Design for Grouting Knock-Out Pot Sludge 18-Feb-11 16-Aug-11 236 [/ Validate Conceptual Design for Grouting Knock-Out Pot Sludge
SP1104 Submit PDRI Assessment for Knock-Out Pot Sludge (CD 1c) 24-Jun-11 683 4 Submit PDRI Assessment for Knock-Out Pot Sludge (CD 1c)
SPX1238 Perform Contractor TRA #1 (Conceptual Detail) 17-Aug-11 14-Oct-11 300 3 Perform Contractor TRA #1 (Conceptual Detail)
SP1362 Submit Conceptual Design to RL for Review and Approval 17-Aug-11 19-Oct-11 236 3 Submit Conceptual Design to RL for Review and Approval
SP1349 CD 1c Approval Cycle for Knock-Out Pot Sludge 30-Aug-11 19-Oct-11 236 [ CD 1c Approval Cycle for Knock-Out Pot Sludge
SP1344 CD1c Approval 19-Oct-11 236 @ CDic Approval
SPX1241 Perform Contractor TRA #2 (Preliminary Design) 12-Jun-12  09-Aug-12 292 [ Perform Contractor TRA #2 (Preliminary Design)
Knock-Out Pots Sludge Preliminary Design Development/Approval
SP1346 Prepare CD2c Documentation Material 20-Oct-11 16-Mar-12 283 [/ Prepare CD2c D Material
SP1353 Prepare Preliminary Design for Grouting KOP Sludge System 20-Oct-11 11-Jun-12 236 [—————""1 Prepare Preliminary Design for Grouting KOP Sludge System
SPX1239 Develop TMP Based on Conceptual Design TRA 30-Nov-11 31-Jan-12 300 [ Develop TMP Based on Conceptual Design TRA
SP1109 Prepare PDRI Assessment for Knock-Out Pot Sludge (CD 2c) 18-Jan-12 16-Mar-12 543 [ Prepare PDRI Assessment for Knock-Out Pot Sludge (CD 2c)
SPX1215 Prepare IRP and Testing Plans (Phase 1) 01-Feb-12 30-Mar-12 300 [ Prepare IRP and Testing Plans (Phase 1)
SP1106 Submit PDRI Assessment for Knock-Out Pot Sludge (CD 2c) 16-Mar-12 543 4 Submit PDRI Assessment for Knock-Out Pot Sludge (CD 2c)
SP1348 CD2c Approval Cycle for Knock-Out Pot Sludge 23-May-12 24-Jul-12 236 [ CD2c Approval Cycle for Knock-Out Pot Sludge
SP1363 Submit Preliminary Design to RL for Review and Approval 12-Jun-12 24-Jul-12 236 3 Submit Preliminary Design to RL for Review and Approval
SP1347 Approve CD2c for Knock-Out Pot Sludge 24-Jul-12 236 @ Approve CD2c for Knock-Out Pot Sludge
Knock-Out Pots Sludge Final Design Development/Approval
SP1345 Prepare CD3c Documentation Material 25-Jul-12 17-Apr-13 236 /1 Prepare CD3c Documentation Material
SP1361 Prepare Definitive Design for Grouting KOP Sludge 25-Jul-12 15-Mar-13 322 1 Prepare Definitive Design for Grouting KOP Sludge
SPX1243 Update TMP Based on Preliminary Design TRA 24-Sep-12 20-Nov-12 292 3 Update TMP Based on Preliminary Design TRA
SP1110 Prepare PDRI Assessment for Knock-Out Pot Sludge (CD 3c) 07-Mar-13 17-Apr-13 299 3 Prepare PDRI Assessment for Knock-Out Pot Sludge (CD 3c)
SP1364 ‘Submit Definitive Design to RL for Review and Approval 15-Mar-13 322 @ Submit Definitive Design to RL for Review and Approval
SP1107 Submit PDRI Assessment for Knock-Out Pot Sludge (CD 3c) 17-Apr-13 299 @ Submit PDRI Assessment for Knock-Out Pot Sludge (CD 3c)
SPX1207 CD3c Approval Cycle 18-Apr-13 17-Jul-13 236 [ CD3c Approval Cycle
SPX1294 Approve CD3c 17-Jul-13 236 @ Approve CD3c
SPX1210 Modify TMP Based on Definitive Design 18-Jul-13 05-Sep-13 376 3 Modify TMP Based on Definitive Design
SPX1244 Establish Technology Steering Committee 17-Sep-13 17-Jan-14 171 [ Establish Technology Steering Committee
SPX1245 Perform DOE TRA (Definitive Design) 20-Jan-14 19-Mar-14 171 3 Perform DOE TRA (Definitive Design)
SPX1246 Prepare & Issue Results DOE TRA 20-Mar-14 30-Apr-14 171 [ Prepare & Issue Results DOE TRA
SP1352 Complete Final Design for KOP Sludge Grouting 29-Oct-14 29-Apr-15 171 /1 Complete Final Design for KOP Sludge Grouting
SPX1252 TSC Evaluate Test Results and Validate Technology Maturity 29-Oct-14 31-Dec-14 452 [ TSC Evaluate Test Results and Validate Technology Maturity
Knock-Out Pots Sludge Confirmatory Sampling/Analysis
SPX1213 Prepare Confirmatory Sampling Equipment Test Plans 18-Mar-13 | 15-Jul-13 2580 [C——3 Prepare Confirmatory Sampling Equipment Test Plans
SPX1236 Identify Confirmatory Sampling Equipment Needs 20-Dec-13 21-Feb-14 2264 3 Identify Confirmatory Sampling Equipment Needs
SPX1237 Identify Confirmatory Sampling Laboratory Requirements 24-Feb-14 | 20-May-14 2264 [ Identify Confirmatory Sampling Laboratory Requirements
SPX1226 Identify Laboratory to Perform Confirmatory Sample Analysis 21-May-14 21-Jul-14 2264 3 Identify Laboratory to Perform Confirmatory Sample Analysis
SPX1227 Identify/Implement Required Laboratory Certifications/Upgrades, as 22-Jul-14 14-Oct-14 2264 3 Identify/Implement Required Laboratory Certifications/Upgrades, as Needed (Confirmatory Sampling)
Needed (Confirmatory Sampling)
SPX1214 Perform Confirmatory Sampling Equipment Testing 15-Oct-14  17-Feb-15 2264 =3 Perform Confirmatory Sampling Equipment Testing
SPX1164 Prepare Knock-Out Pot Sludge Confirmatory Sampling Plan (KOP's) 18-Feb-15 16-Apr-15 2264 3 Prepare Knock-Out Pot Sludge Confirmatory Sampling Plan (KOP's)
SPX1165 Perform Confirmatory Sampling on KOP Sludge (KOP's) 03-Apr-18 08-Aug-18 1519 /1 Perform Confirmatory Sampling on KOP Sludge (KOP's)
SPX1166 Ship Knock-Out Pot Sludge Confirmatory Samples to Identified Laboratory 09-Aug-18 20-Sep-18 1519 3 Ship Knock-Out Pot Sludge Confirmatory Samples to Identified Laboratory for Analysis (KOP's)
for Analysis (KOP's)
SPX1167 Analyze Knock-Out Pot Sludge Confirmatory Samples (KOP's) 21-Sep-18 14-Feb-19 1519 /1 Analyze Knock-Out Pot Sludge Confirmatory Samples (KOP's)
SPX1168 Prepare Knock-Out Pot Sludge Confirmatory Samples AK Documentation  15-Feb-19 29-Mar-19 1734 3 Prepare Knock-Out Pot Sludge Confirmatory Samples AK Documentation (KOP's)
(KOP's)
Knock-Out Pots Sludge RH TRU WIPP Certification
SP1379 Identify, Assemble and Assess Available AK Information (KOP's) 01-Nov-12 14-Mar-13 2034 /3 Identify, Assemble and Assess Available AK Information (KOP's)
SP1381 Identify & Initially Assess Each RH DQO's, Based Upon Available AK 15-Mar-13 16-May-13 2034 [ Identify & Initially Assess Each RH DQO's, Based Upon Available AK (KOP's)
(KOP's)
SP1382 Gather/Compile Additional AK Info/Data to Support Each RH DQO (KO...  17-May-13 22-Jul-13 2034 3 Gather/Compile Additional AK Info/Data to Support Each RH DQO (KOP's)
SP1393 Prepare Cross-Walk EPA PA Approved Waste Streams to KOP Sample  23-Jul-13 19-Sep-13 2034 3 Prepare Cross-Walk EPA PA Approved Waste Streams to KOP Sample Results
Results
SPX1235 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge 20-Sep-13 19-Dec-13 2034 3 Prepare/lssue DQO/SAP for Confirmatory Sampling of Grouted Sludge (KOP's)
(KOP's)
SP1383 Prepare RH TRU Waste Certification Plan (KOP's) 20-Sep-13 21-Nov-13 2774 [ Prepare RH TRU Waste Certification Plan (KOP's)
SP1384 Perform AK Qualification, Resolve Discrepancies (KOP's) 22-Nov-13 30-Jan-14 2774 3 Perform AK Qualification, Resolve Discrepancies (KOP's)
SPX1247 Update TMP Based on Definitive Design 01-May-14 30-Jun-14 171 3 Update TMP Based on Definitive Design
SPX1163 Prepare Knock-Out Pot Sludge Characterization Samples AK 23-Sep-14 03-Nov-14 2671 3 Prepare Knock-Out Pot Sludge C Samples AK D ion (KOP's)
Documentation (KOP's)
SP1428 Develop Technical/Legal Justification Strategy for KOP Disposal at WIPP  23-Sep-14 21-Sep-15 2034 "1 Develop Technical/Legal Justification Strategy for KOP Disposal at WIPP
SP1059 Prepare Technical/Legal Justification Document (KOP's) 22-Sep-15 22-Mar-16 2034 1 Prepare Technical/Legal Justification Document (KOP's)




Note: Dates are shown to reflect activity durations and logic only.

8 of 10

27-Mar-08 14:07

[Activity ID Activity Name Start Finisht ‘ Total T T 2009 T 2010 T 2011 T 2012 T 2013 T 2017 T 2015 T 2016 T 201 T 2018 T 2019 T 2020 T 2021 T 2022 T 2023 T 2029 T 2025 T 2026 T2027 |
Ploat SOIN LT T LRI A T A P T DTS TP T T W RTAST AT LA TP T BT SO TP T DA T T DTS P A ST NPT T DA T T A P A TS TP T T s P T ST TP T BT P A A PO PSPPI T A ST NP T DAY T T
SP1060 Submit Technical/Legal Justification Document to DOE for 23-Mar-16 19-May-16 2034 [ Submit Technical/Legal Justification Document to DOE for Review/Approval
Review/Approval
SP1061 Obtain DOE Approval on Technical/Legal Justification Document 19-May-16 2034 4 Obtain DOE Approval on Technical/Legal Justification Document
SP1429 Submit Technical/Legal Justification Document to CBFO for 20-May-16 13-Oct-16 2034 [/ Submit Technical/Legal Justification Document to CBFO for Review/Approval
Review/Approval
SP1430 Obtain CBFO Approval on Technical/Legal Justification Document 13-Oct-16 2034 4 Obtain CBFO Approval on Technical/Legal Justification Document
SP1431 Submit Technical/Legal Justification Document to EPA for 14-Oct-16 14-Mar-17 2034 [/ Submit Technical/Legal Justification Document to EPA for Review/Approval
Review/Approval
SP1378 Prepare Initial Hazardous W aste Characterization Documents (KOP's) 28-Feb-17 10-Apr-17 1790 [ Prepare Initial Hazardous W aste Characterization Documents (KOP's)
SP1432 Obtain EPA Approval on Sampling/Retrieval Document 14-Mar-17 2034 4 Obtain EPA Approval on Sampling/Retrieval Document
SP1380 Submit Initial Hazardous Waste Characterization Documents to CBFO for ' 11-Apr-17 05-Jul-17 1790 3 Submit Initial Hazardous Waste Characterization Documents to CBFO for Review/Approval (KOP's)
Review/Approval (KOP's)
SP1387 CBFO Submit Initial Hazardous W aste Characterization documents to 06-Jul-17 09-Nov-17 1790 /3 CBFO Submit Initial Waste Cl to NMED for \Pp! (KOP's)
NMED for Review/Approval (KOP's)
SP1388 Receive NMED/CBFO Approval Initial Hazardous W aste Characterization | 10-Nov-17 27-Dec-17 1790 [ Receive NMED/CBFO Approval Initial Hazardous Waste Characterization (KOP's)
OP's)
SP1385 Integrate AK Qualification Results into AK Summary Report (KOP's) 28-Dec-17 02-Mar-18 1790 3 Integrate AK Qualification Results into AK Summary Report (KOP's)
SP1386 Prepare Characterization Reconciliation Report (CRR) (KOP's) 05-Mar-18 04-May-18 1790 [ Prepare Characterization Reconciliation Report (CRR) (KOP's)
SP1389 Prepare Waste Stream Profile Form (WSPF) (KOP's) 07-May-18 10-Jul-18 1790 [ Prepare Waste Stream Profile Form (WSPF) (KOP's)
SP1391 Submit WSPF to CBFO for Approval (KOP's) 11-Jul-18 12-Sep-18 1790 3 Submit WSPF to CBFO for Approval (KOP's)
SP1392 Obtain CBFO/EPA Approval of AK for each RH DQO (KOP's) 13-Sep-18 14-Nov-18 1790 [ Obtain CBFO/EPA Approval of AK for each RH DQO (KOP's)
SP1421 Prepare Hazardous Waste Characterization Documents Grouted Sludge  15-Feb-19 29-Mar-19 1519 [ Prepare Hazardous Waste Characterization Documents Grouted Sludge (KOP's)
(KOP's)
SP1422 Submit Grouted Sludge Hazardous Waste Characterization Documents to ' 01-Apr-19 24-Jun-19 1519 3 Submit Grouted Sludge Hazardous Waste Characterization Documents to CBFO for Review/Approval (KOP's)
CBFO for Review/Approval (KOP's)
SP1423 CBFO Submit Grouted Sludge Hazardous Waste Characterization 25-Jun-19 30-Oct-19 1519 [ CBFO Submit Grouted Sludge Waste Cl to NMED for PP (KOP's)
documents to NMED for Review/Approval (KOP's)
SP1424 Receive NMED/CBFO Approval Grouted Sludge Hazardous Waste 31-Oct-19 13-Dec-19 1519 [ Receive NMED/CBFO Approval Grouted Sludge Hazardous Waste Characterization (KOP's)
Characterization (KOP's)
SP1443 Enter Information into WIPP Waste Information System (WWIS) (KOP's) | 16-Dec-19 05-Feb-20 1519 [ Enter Information into WIPP Waste Information System (WWIS) (KOP's)
SP1276 Prepare RH TRAMPAC Knock-Out Pots Grouted Wasted 06-Feb-20 12-Jun-20 1519 [/ Prepare RH TRAMPAC Knock-Out Pots Grouted Wasted
SP1277 CBFO Review/Approve WWIS Info for Knock-Out Pots Grouted Drums 20-Mar-20 12-Jun-20 1519 [ CBFO Review/Approve WWIS Info for Knock-Out Pots Grouted Drums
SP1278 CBFO Review All Paperwork for Knock-Out Pots Grouted Waste 15-Jun-20 08-Sep-20 1519 [ CBFO Review All Paperwork for Knock-Out Pots Grouted Waste
SP1279 Reconcile WIPP WAC/Shipping Paperwork Based on CBFO Review 09-Sep-20 20-Oct-20 1519 [ Reconcile WIPP WAC/Shipping Paperwork Based on CBFO Review
SP1280 CBFO Approve Shipment of Knock-Out Pots Grouted Waste 20-Oct-20 1519 4 CBFO Approve Shipment of Knock-Out Pots Grouted Waste
Grouted Knock-Out Pots Sludge Temporary Staging Area
SP1455 Prep Temporary Staging Area 30-Apr-15  29-Jul-15 2561 "1 Prep Temporary Staging Area
SP1321 Transport Grout Waste to Temporary Staging Area (TSA) (KOP's) 03-Apr-18  06-May-19 1888 """ Transport Grout Waste to Temporary Staging Area (TSA) (KOP's)
SP1322 Off-Load/Stage Grouted Waste at TSA (KOPs) 03-Apr-18 06-May-19 1888 [ Off-Load/Stage Grouted Waste at TSA (KOPs)
Knock-Out Pots Sludge Grouting Construction
SP1354 Procurement of Grouting Equipment for Knock-Out Pots 18-Jul-13 27-Jan-15 236 of Grouting Equipment for Knock-Out Pots
SP1355 Modify STP Processing Annex Facility for KOP's 14-Nov-13 29-Apr-15 171 C——————————————""" Modify STP Processing Annex Facility for KOP's
SP1357 Install/Construct Grouting Equipment for Knock-Out Pots 30-Apr-15 11-Feb-16 171 /1 Install/Construct Grouting Equipment for Knock-Out Pots
Knock-Out Pots Sludge Operational Prestarts
SP1356 Testing and Startup for Knock-Out Pot Sludge Treatment Process 12-Feb-16 02-Aug-16 171 [/ Testing and Startup for Knock-Out Pot Sludge Treatment Process
SP1522 Prepare CD4c Schedule / Risk / Estimate Package 05-Apr-16 02-Aug-16 171 [ Prepare CD4c Schedule / Risk / Estimate Package
SPX10046 Prepare KOP Plan of Action (POA) 03-Aug-16 01-Dec-16 171 [ Prepare KOP Plan of Action (POA)
SPX10048 Perform KOP Contractor Readiness Self-Assessments 02-Dec-16 06-Mar-17 171 [ Perform KOP Contractor Readiness Self-Assessments
SPX10049 Perform KOP Contractor ORR 07-Mar-17 24-Apr-17 171 [ Perform KOP Contractor ORR
SPX10050 Perform KOP DOE ORR 25-Apr-17 13-Jun-17 171 [ Perform KOP DOE ORR
SP1532 CD 4c Approval Cycle 14-Jun-17 05-Jul-17 171 O CD 4c Approval Cycle
SP1542 Approve CD 4c 05-Jul-17 171 @ Approve CD 4c
Knock-Out Pots Sludge Grouting Operations
SP1358 Grout Knock-Out Pot Sludge 13-Mar-18 13-Mar-19 0 I Grout Knock-Out Pot Sludge
Waste Treatment & Disposal
RL-13 Solid Waste Stabilization
PBS 13 - Solid Waste Stabilization & Disposition
T Plant
SNF Balance of Sludge Support
100K Area Closure - Waste Treatment & Disposal
Waste Shipments
Temporary Storage of Containerized Sludge
013.08.05.02.13  Facility Mods for T Plant/BOS 02-Oct-17* 05-Jan-18 9654 [ Facility Mods for T Plant/BOS
013.08.05.02.11 Receive Drums for BOS 23-Dec-19 21-Dec-20 6059 /"7 Receive Drums for BOS
013.08.05.02.17  Receive Drums for BOS 21-Oct-20 21-Oct-21 8743 /1 Receive Drums for BOS
013.08.05.02.12  Receive Drums for BOS 22-Dec-20 22-Jun-21 6059 [/ Receive Drums for BOS
RH WASTE SHIPMENTS FROM M-91
100K Area Closure - Waste Treatment & Disposal
Waste Shipments
Shipment of Containerized Sludge Offsite
013.08.07.01.11 Start RH Waste Shipments from M-91 01-Oct-27* 4478
River Corridor Closure Project
RL-41 100 K-Area Remediation
100 K-Area Remediation
100K Area Remediation
Kick-off & Completion Milestones
0041.99921 Init RA 100K 30-Jul-09* 0 @ Init RA 100K
0041.99931 Start Tasks 01-Oct-10* 1587 @ Start Tasks
0041.99951 Complete Int RA for 100K 08-Aug-14 2155 @ Complete Int RA for 100K
0041.99941 Complete RA for 100 Areas 02-Mar-23 0 @ Complete RA for 100 Areas
0041.99961 Complete ISS KE/KW 02-Mar-23 0 @ Complete ISS KE/KW
100 K-Area Remediation
Waste Sites
100K Area Waste Sites
Not Impacted by STP
CECO0518 100-K-71 - 105-KE Collection Box/Diversion Box 01-Oct-10 26-Jul-11 1808 1 100-K-71 - 105-KE Collection Box/Diversion Box
CECO0511 100-K-50 - 1725-K & 1726-K Sanitary Sewer System Holding Tank 01-Oct-10 10-Jun-11 1587 1 100-K-50 - 1725-K & 1726-K Sanitary Sewer System Holding Tank
CEC0517 100-K-70 - 105-KE Waste Storage Tank, Holding Tank 01-Oct-10 17-Jun-11 2180 /1 100-K-70 - 105-KE Waste Storage Tank, Holding Tank
CECO0516 100-K-69 - 105-KE Sump C 01-Oct-10 01-Jun-11 2180 1 100-K-69 - 105-KE Sump C
CECO0515 100-K-68 - 105-KE Pump Gallery and Catch Tank, D Sump 01-Oct-10 23-Aug-11 2180 C——————"1 100-K-68 - 105-KE Pump Gallery and Catch Tank, D Sump
CEA0302 100-K-13 - Confirmatory Sampling Site - French Drain West of the 01-Oct-10 19-May-11 2895 100-K-13 - G Sampling Site - French Drain West of the 166-KW Qil Storage Tank Facility
166-KW Oil Storage Tank Facility
CEC0403 116-KE-3 - 105-KE Storage Basin French Drain, 105-KE Fuel Storage 01-Oct-10 12-Sep-11 2888 CC———————1 116-KE-3 - 105-KE Storage Basin French Drain, 105-KE Fuel Storage Basin Sub-Basin Drainage Disposal System Crib
Basin Sub-Basin Drainage Disposal System Crib
CEA0349 UPR-100-K-1 - Confirmatory Sampling Site - 105-KE Fuel Storage Basin  01-Oct-10 19-May-11 2246 /1 UPR-100-K-1 - Confirmatory Sampling Site - 105-KE Fuel Storage Basin leak, UN-100-K-1
leak, UN-100-K-1
CEA0301 100 K - Confirmatory Sampling Site - Misc Piping 01-Oct-10 20-Aug-15 1895 [ ] 100K - C y Sampling Site - Misc Piping
CEA0330 120-KW-3 - Confirmatory Sampling Site - 183-KW 1 Sulfuric Acid Storage 01-Oct-10 10-May-11 2474 120-KW-3 - C y Sampling Site - 183-KW 1 Sulfuric Acid Storage Tank
Tank
CEA0303 100-K-19 - Confirmatory Sampling Site - 183-KW Caustic Soda Storage  13-Oct-10 01-Jun-11 2895 /3 100-K-19 - Confirmatory Sampling Site - 183-KW Caustic Soda Storage Tank Site
Tank Site
CEA0304 100-K-25 - Confirmatory Sampling Site - 183-KE Caustic Neutralization Pit 13-Oct-10 01-Jun-11 2459 /0 100-K-25 - Confirmatory Sampling Site - 183-KE Caustic Neutralization Pit
CEA0317 100-K-64 - Confirmatory Sampling Site - 100-KE Floodplain, 100-KE 04-Nov-10 23-Jun-11 2895 /3 100-K-64 - Confirmatory Sampling Site - 100-KE Floodplain, 100-KE Flood Plain Contamination Area
Flood Plain Contamination Area
CEA0331 120-KW-4 - Confirmatory Sampling Site - 183-KW2 Sulfuric Acid Storage 16-Nov-10 06-Jul-11 2895 120-KW-4 - C y Sampling Site - 183-KW2 Sulfuric Acid Storage Tank
Tank
CEA0332 120-KW-5 - Confirmatory Sampling Site - 183-KW Sodium Dichromate 30-Nov-10 18-Jul-11 2895 120-KW-5 - C 'y Sampling Site - 183-KW Sodium Dichromate Storage Tank
Storage Tank
CEA0309 100-K-46 - Confirmatory Sampling Site - 119-KE French Drain, Drywell 01-Dec-10 19-Jul-11 2173 /1 100-K-46 - Confirmatory Sampling Site - 119-KE French Drain, Drywell
CEA0333 120-KW-6 - Confirmatory Sampling Site - 165-KW Brine Pit, 165-KW 10-Dec-10 28-Jul-11 2895 120-KW-6 - Cy Sampling Site - 165-KW Brine Pit, 165-KW Brine Mixing Tank
Brine Mixing Tank
CEA0310 100-K-48 - Confirmatory Sampling Site - 100-KE Oil Contamination Areas  13-Dec-10 29-Jul-11 2173 1 100-K-48 - Confirmatory Sampling Site - 100-KE Oil Contamination Areas




Note: Dates are shown to reflect activity durations and logic only.
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20-KW-7 - Confi 'y Sampling Site - 183-KW Brine Pit, 183-KW Salt Dissolving Pits and Brine Pump Pit

7 100-K5 - Confirmatory Sampling Site - 1705-KE French Drain
""" 100-K-6 - Confirmatory Sampling Site - Vacuum Pit, Cyclone Separator, 105-KE Vacuum Pit

1 100K-62-C y Sampling Site - 117-KE Filter Building
""" 116-KE-2- 1706-KER Waste Crib
] 132KE1-C y Sampling Site - 116-KE Reactor Exhaust Stack

116-KE-1 - Waste Site 115-KE Condensate Crib
C 1 100-K-55 - (includes 100-K-56) - 100-KW +KE Reactor Rx Cooling Water Effluent Underground Pipelines(UP) (See Subsites)

[/ 100-K-80 - 100K River Effluent Pipeline, 100K River Line, 116-K-3 Outfall Structure, 1908 K Outfall

100-K-81 - C Area West of 116-K-3
/0 120-KW-1 - 183-KW Filter Water Facility Dry Well, 100-KW-1, 183-KW Acid Neutralization Pit, 100-K-17

[/ 1607-K2 - Confirmatory Sampling Site - Septic Tank and Associated Drain Field, 124-KE-1, 1607-K2 Sanitary Sewer System
[/ 1607-K5 - Confirmatory Sampling Site - Septic Tank and Associated Drain Field, 124-KE-2, 1607-K5 Sanitary Sewer System

1607-K6 - C 'y Sampling Site - Septic Tank and Associated Drain Field, 124-KW-1, 1607-K6 Sanitary Sewer System

/1 120-KW-2 - 183-KW Filter Water Facility French Drain, 100-KW-2
[/ 100-K-18 - 183-KW Caustic Neutralization Pit

/] 100-K-34 - 183-KW Acid Neutralization Pit
C 1 100-K-47 - 1904-K Process Sewer
/1 116-KE-6A - Confirmatory Sampling Site - 1706-KE Condensate Collection Tank, 1706-KE W aste Treatment System

[/ 118-KE-2 - Confirmatory Sampling Site - 105-KE Horizontal Control Rod Storage Cave

1 118KW-2-C: y Sampling Site - 105-KW Horizontal Control Rod Storage Cave

[/ 1607-K1 - Confirmatory Sampling Site - Septic Tank and Associated Drain Field, 124-K-1, 1607-K1 Sanitary Sewer System
[/ 1607-K3 - Confirmatory Sampling Site - Septic Tank and Associated Drain Field, 124-KW-2, 1607-K3 Sanitary Sewer System

7 116-KE-6D - C; y Sampling Site - 1706-KE lon Exchange Column, 1706-KE Waste Treatment System

100-K-83 - Ci

y Sampling Site - 1904-K Spillway, 116-K-3, 1904-K Outfall Structure

[/ 116-KE-6B - Confirmatory Sampling Site - 1706-KE Evaporation Tank, 1706-KE Waste Treatment System

100-K-79 - C y Sampling Site - Sodium Dichromate and Sulfuric Acid Product Pipelines at 100-K

/1 100-K-3 - 1706-KE Fish Pond Heat Exchanger Pit and Pump Pit, Water Studies Semi-Works
/] 116-KE-6C - Confirmatory Sampling Site - 1706-KE Waste Accumulation Tank, 1706-KE Waste Treatment System

CC————1  116-K-3, 1904-K Outfall Structure, 1908-K Outfall Structure
/) 100-K-60 - Confirmatory Sampling Site - 1904-K Process Sewer (165-KW)

/0 100-K-4 - 1706-KE Wet Fish Studies Ponds and Valve Pit

[/ 120-KE-2 - 183-KE Filter Waste Facility French Drain, 100-KE-2, 183 KE Filter Water Facility

"1 100K-27 - 183-KE Caustic Soda Storage Tank Site
1 130KW-2-C y Sampling Site - 166-KW Oil Storage Tank

100-K-35 - Ci y Sampling Site - 183-KE Acid Neutralization Pit
[/ 130-K-2 - Confirmatory Sampling Site - 1717-K Waste Oil Storage Tank
O 100-K-51, 105-KE 90-Day Waste Accumulation Area, 100K 90-Day Waste Storage Facility

1 130KE2-C y Sampling Site - 166-KE Oil Storage Tank
| E— LS y Sampling Site - 1717-K Gasoline Storage Tank

CC———" 120-KE6- Site Sodium Dichromate Storage Tank
[/ 120-KE-4 - 183-KET Sulfuric Acid Storage Tank
/) 100-K-49 - Confirmatory Sampling Site - 100-KW Ol Contamination Area
[/ 100-K-66 - Confirmatory Sampling Site - 165-KW Power Control Building
[/ 120-KE-5 - 183-KE2 Sulfuric Acid Storage Tank

120-KE-3 - Cq 'y Sampling Site - 100-KE-3, 183-KE Filter Water Facility Trench

120-KE-1 - Site Filter Water Facility Dry Well - Filter Waste Facility Dry Well

120-KE-8 - Cq

y Sampling Site - 165-KE Brine Pit, 165-KE Brine Mixing Tank

1 100K67-C Sampling Site - 165-KE Power Control Building
"1 100-K-14 - 183-KE Acid Neutralization Pit and Overflow French Drain

0 120-KE-9 - 183-KE Brine Pit, 183-KE Salt Dissolving Pits and Brine Pump Pit

1 126-KE-2- 183-KE Liquid Alum Storage Tank #2
""" 100K-72- 105KW Pump Gallery and Catch Tank, D Sump
" 100K-75- 105-KW Sump C

"1 100-K-53 - 100-KE Glycol Heat Recovery Underground Pipelines

1 100-K-1 - 119-KW Exhaust Air Sample Building French Drain, 100-K-45
CC————1 116-KW-2- 105-KW Storage Basin French Drain, 105-KW Basin Reverse Well, Fuel Sub-Basin Drainage Disposal System Crib|

100-K-36 - G Sampling Site - 1706-KE Chemical Storage Facility Dry Well

100-K-82 - G
132-KW-1 - Cy

Sampling Site - 105-KW Fuel Storage Basin leak
Sampling Site - 116-KW Reactor Exhaust Stack

130-KW-1 - Cy Sampling Site - 105-KW Emergency Diesel Fuel Oil Storage Tank, 130-KW-1A/130-KW-1B Tanks

1 100K61-C Sampling Site - 117-KW Filter Building
[——————"—"—"""1 116-KW-1- 115KW Condensate Crib - Remediation Waste Site 115-KW Condensate Crib

1 100K-37-C Sampling Site - 1706-KE Sulfuric Acid Tank
| E— N - e Sampling Site - 1706-KE Caustic Soda Tank

7 100°K-54 - 100-KW Glycol Heat Recovery Underground Pipelines
"1 100-K-73- 105-KW Collection Box/Diversion Box
1 100K-74- 105KW Waste Storage Tank, Holding Tank
IS 100-K-77 - Dumping Area, Underground Railroad Ties Southeast of 1706KE

0O 296K142
= 100K River lines -100K(A)

CC———] 183K (183.7KW & 183.7KE)
3 1908K
3 1705KE
0O 296K105
1 1908KE

/O 181KW
/) 167K
CC———"" 1834KE
CC 190KW
3 110KW

Wctivity ID Activity Name Start Finish ‘ Total |
CEA0334 120-KW-7 - Confirmatory Sampling Site - 183-KW Brine Pit, 183-KW Salt | 22-Dec-10 09-Aug-11 2895
Dissolving Pits and Brine Pump Pit
CEA0312 100-K-5 - Confirmatory Sampling Site - 1705-KE French Drain 23-Dec-10 | 10-Aug-11 2173
CEA0313 100-K-6 - Confirmatory Sampling Site - Vacuum Pit, Cyclone Separator,  07-Jan-11 | 22-Aug-11 2173
105-KE Vacuum Pit
CEA0315 100-K-62 - Confirmatory Sampling Site - 117-KE Filter Building 19-Jan-11  01-Sep-11 2173
CEC0527 116-KE-2 - 1706-KER Waste Crib 13-Jun-11 08-May-12 1587
CEA0341 132-KE-1 - Confirmatory Sampling Site - 116-KE Reactor Exhaust Stack | 05-Jul-11 21-Feb-12 1712
CEC0539 116-KE-1 - Remediation Waste Site 115-KE Condensate Crib 27-Jul-11 17-Jul-12 1808
CEC0402 100-K-55 - (includes 100-K-56) - 100-KW +KE Reactor Rx Cooling Water | 29-Sep-11 08-Aug-14 2155
Effluent Underground Pipelines(UP) (See Subsites)
CEC0525 100-K-80 - 100K River Effluent Pipeline, 100K River Line, 116-K-3 Outfall | 03-Oct-11* 04-Jun-12 2040
Structure, 1908 K Outfall
CEC0526 100-K-81 - Contamination Area West of 116-K-3 07-Oct-11 13-Jun-12 2040
CEC0533 120-KW-1 - 183-KW Filter Water Facility Dry Well, 100-KW-1, 183-KW  02-Dec-11 07-Aug-12 2040
Acid Neutralization Pit, 100-K-17
CEA0344 1607-K2 - Confirmatory Sampling Site - Septic Tank and Associated Drain 22-Feb-12 04-Oct-12 1712
Field, 124-KE-1, 1607-K2 Sanitary Sewer System
CEA0346 1607-K5 - Confirmatory Sampling Site - Septic Tank and Associated Drain  05-Mar-12 16-Oct-12 1712
Field, 124-KE-2, 1607-K5 Sanitary Sewer System
CEA0347 1607-K6 - Confirmatory Sampling Site - Septic Tank and Associated Drain 09-May-12  26-Dec-12 1587
Field, 124-KW-1, 1607-K6 Sanitary Sewer System
CEC0534 120-KW-2 - 183-KW Filter Water Facility French Drain, 100-KW-2 10-May-12 18-Jan-13 2040
CEC0503 100-K-18 - 183-KW Caustic Neutralization Pit 17-May-12 23-Jan-13 2040
CEC0506 100-K-34 - 183-KW Acid Neutralization Pit 24-May-12 30-Jan-13 2040
CEC0510 100-K-47 - 1904-K Process Sewer 01-Oct-12* 10-Jun-15 1445
CEA0350 116-KE-6A - Confirmatory Sampling Site - 1706-KE Condensate 17-Oct-12 05-Jun-13 1712
Collection Tank, 1706-KE Waste Treatment System
.041.02.01.03.66 118-KE-2 - Confirmatory Sampling Site - 105-KE Horizontal Control Rod  27-Nov-12 03-Jul-13 1932
Storage Cave
.041.02.01.03.68 118-KW-2 - Confirmatory Sampling Site - 105-KW Horizontal Control Rod ' 29-Nov-12 08-Jul-13 1930
Storage Cave
CEA0343 1607-K1 - Confirmatory Sampling Site - Septic Tank and Associated Drain 27-Dec-12  12-Aug-13 1587
Field, 124-K-1, 1607-K1 Sanitary Sewer System
CEA0345 1607-K3 - Confirmatory Sampling Site - Septic Tank and Associated Drain 09-Jan-13  22-Aug-13 1619
Field, 124-KW-2, 1607-K3 Sanitary Sewer System
CEA0321 116-KE-6D - Confirmatory Sampling Site - 1706-KE lon Exchange 01-Feb-13  17-Sep-13 1880
Column, 1706-KE Waste Treatment System
CEA0360 100-K-83 - Confirmatory Sampling Site - 1904-K Spillway, 116-K-3, 25-Feb-13 08-Oct-13 1619
1904-K Outfall Structure
CEA0351 116-KE-68 - Confirmatory Sampling Site - 1706-KE Evaporation Tank, ~ 11-Apr-13  22-Nov-13 1712
1706-KE Waste Treatment System
CEA0356 100-K-79 - Confirmatory Sampling Site - Sodium Dichromate and Sulfuric  13-Aug-13  01-Apr-14 1587
Acid Product Pipelines at 100-K
CEC0505 100-K-3 - 1706-KE Fish Pond Heat Exchanger Pit and Pump Pit, Water | 01-Oct-13* 10-Jun-14 1504
Studies Semi-Works
CEA0352 116-KE-6C - Confirmatory Sampling Site - 1706-KE Waste Accumulation | 01-Oct-13 19-May-14 1712
Tank, 1706-KE Waste Treatment System
A041.02.01.03.54 | 116-K-3, 1904-K Outfall Structure, 1908-K Outfall Structure 09-Oct-13 30-Sep-14 1619
CEA0354 100-K-60 - Confirmatory Sampling Site - 1904-K Process Sewer 02-Apr-14 13-Nov-14 1587
(165-KW)
CEC0507 100-K-4 - 1706-KE Wet Fish Studies Ponds and Valve Pit 11-Jun-14 18-Mar-15 1504
Impacted by STP
CEC0528 120-KE-2 - 183-KE Filter Waste Facility French Drain, 100-KE-2, 183 KE | 14-Mar-19 15-Nov-19 350
Filter Water Facility
CEC0504 100-K-27 - 183-KE Caustic Soda Storage Tank Site 14-Mar-19 06-Nov-19 378
CEA0340 130-KW-2 - Confirmatory Sampling Site - 166-KW Oil Storage Tank 14-Mar-19  25-Oct-19 841
CEA0305 100-K-35 - Confirmatory Sampling Site - 183-KE Acid Neutralization Pit 14-Mar-19 25-Oct-19 841
CEA0358 130-K-2 - Confirmatory Sampling Site - 1717-K Waste Oil Storage Tank | 14-Mar-19 25-Oct-19 841
A041.02.01.03.110 ' 100-K-51, 105-KE 90-Day Waste Accumulation Area, 100K 90-Day 14-Mar-19 10-Apr-19 480
Waste Storage Facility
CEA0338 130-KE-2 - Confirmatory Sampling Site - 166-KE Oil Storage Tank 03-Jul-19 20-Feb-20 763
CEA0337 130-KE-1 - Confirmatory Sampling Site - 1717-K Gasoline Storage Tank  14-Aug-19  01-Apr-20 734
CEC0538 120-KE-6 - Remediation Site Sodium Dichromate Storage Tank 07-Nov-19 18-Dec-20 378
CEC0530 120-KE-4 - 183-KE1 Sulfuric Acid Storage Tank 18-Nov-19 24-Jul-20 350
CEA0311 100-K-49 - Confirmatory Sampling Site - 100-KW Oil Contamination Area | 25-Mar-20 05-Nov-20 581
CEA0318 100-K-66 - Confirmatory Sampling Site - 165-KW Power Control Building  25-Mar-20  21-Aug-20 634
CEC0531 120-KE-5 - 183-KE2 Sulfuric Acid Storage Tank 27-Jul-20 01-Apr-21 350
CEA0357 120-KE-3 - Confirmatory Sampling Site - 100-KE-3, 183-KE Filter Water | 31-Jul-20 19-Mar-21 491
Facility Trench
CEC0537 120-KE-1 - Remediation Site Filter Water Facility Dry Well - Filter Waste | 31-Jul-20 12-Jul-21 282
Facility Dry Well
CEA0329 120-KE-8 - Confirmatory Sampling Site - 165-KE Brine Pit, 165-KE Brine | 31-Jul-20 19-Mar-21 491
Mixing Tank
CEA0319 100-K-67 - Confirmatory Sampling Site - 165-KE Power Control Building  31-Jul-20 19-Mar-21 491
CEC0502 100-K-14 - 183-KE Acid Neutralization Pit and Overflow French Drain 21-Dec-20 27-Aug-21 378
CEC0532 120-KE-9 - 183-KE Brine Pit, 183-KE Salt Dissolving Pits and Brine Pump 08-Feb-21 04-Oct-21 350
Pit
CECO0535 126-KE-2 - 183-KE Liquid Alum Storage Tank #2 11-Feb-21 07-Oct-21 350
CECO0519 100-K-72 - 105-KW Pump Gallery and Catch Tank, D Sump 09-Mar-21 27-Jan-22 123
CEC0522 100-K-75 - 105-KW Sump C 09-Mar-21 01-Sep-22 123
CEC0512 100-K-53 - 100-KE Glycol Heat Recovery Underground Pipelines 24-Jun-21 11-Mar-22 245
CECO0501 100-K-1 - 119-KW Exhaust Air Sample Building French Drain, 100-K-45  24-Jun-21 02-Mar-22 153
CECO0401 116-KW-2 - 105-KW Storage Basin French Drain, 105-KW Basin 24-Jun-21 03-Jun-22 186
Reverse Well, Fuel Sub-Basin Drainage Disposal System Crib
CEA0306 100-K-36 - Confirmatory Sampling Site - 1706-KE Chemical Storage 24-Jun-21 10-Feb-22 249
Facility Dry Well
CEA0359 100-K-82 - Confirmatory Sampling Site - 105-KW Fuel Storage Basin leak  24-Jun-21 10-Feb-22 265
CEA0342 132-KW-1 - Confirmatory Sampling Site - 116-KW Reactor Exhaust Stack 24-Jun-21 10-Feb-22 265
CEA0339 130-KW-1 - Confirmatory Sampling Site - 105-KW Emergency Diesel Fuel 24-Jun-21 10-Feb-22 265
Qil Storage Tank, 130-KW-1A/130-KW-1B Tanks
CEA0314 100-K-61 - Confirmatory Sampling Site - 117-KW Filter Building 24-Jun-21 10-Feb-22 265
CECO0540 116-KW-1 - 115-KW Condensate Crib - Remediation Waste Site 115-KW  01-Jul-21 21-Jul-22 153
Condensate Crib
CEA0307 100-K-37 - Confirmatory Sampling Site - 1706-KE Sulfuric Acid Tank 07-Jul-21 23-Feb-22 249
CEA0308 100-K-38 - Confirmatory Sampling Site - 1706-KE Caustic Soda Tank 19-Jul-21 07-Mar-22 249
CECO0513 100-K-54 - 100-KW Glycol Heat Recovery Underground Pipelines 11-Aug-21 27-Apr-22 178
CEC0520 100-K-73 - 105-KW Collection Box/Diversion Box 23-Aug-21 15-Jun-22 178
CECO0521 100-K-74 - 105-KW Waste Storage Tank, Holding Tank 20-Sep-21 06-Jun-22 185
CEC0523 100-K-77 - Dumping Area, Underground Railroad Ties Southeast of 24-Jun-22 02-Mar-23 0
1706KE
Structures
100K Area Closure - River Corridor
Required for STP Operations
Potentially Contaminated
AAE0809 296K 142 14-Mar-19 09-Apr-19 981
AAE0801 100K River lines -100K(A) 14-Mar-19 14-May-19 956
AAE0808 183K (183.7KW & 183.7KE) 14-Mar-19 30-Jul-20 494
AAE1008 1908K 14-Mar-19 13-May-19 742
AAE0737 1705KE 14-Mar-19 05-Jun-19 857
041.02.01.04.77  296K105 14-Mar-19 10-Apr-19 980
AAE0766 1908KE 14-May-19 14-Aug-19 742
.041.02.01.04.52  181KW 06-Jun-19 03-Oct-19 857
AAE0736 167K 15-Aug-19 20-Mar-20 742
AAE1006 183.4KE 26-Nov-19 19-Apr-21 470
AAE0769 190KW 31-Jul-20 16-Mar-21 494
AAE0803 110KW 09-Mar-21 04-May-21 459
AAE0715 115KW 09-Mar-21 04-Mar-22 250

CC— 15KwW
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AAE0717 T17KW 09-Mar-21 04-Mar-22 250 [—— RV
AAE0721 T19KW 09-Mar-21 04-May-21 459 O 119KwW
041.02.01.04.113  116KW 09-Mar-21 03-Dec-21 311 CC 11ekw
041.02.01.04.112 | 1909KW 09-Mar-21 10-May-21 455 3 1909KW
AAE0738 1706KE 24-Jun-21 23-Jun-22 0 . 1706KE
AAE0739 1706KEL 24-Jun-21 14-Dec-21 304 /) 1706KEL
AAE0713 105KW Water Tunnel 24-Jun-21 16-Sep-21 365 [ 105KW Water Tunnel
Non-Contaminated
AAE1002 183.2KE 14-Mar-19 30-Jul-20 470 CC————————————"7 183.2KE
AAE1004 183.3KE 14-Mar-19 30-Jul-20 470 CCC———————————" 1833KE
AAE0756 183.1KE 14-Mar-19 30-Jul-20 282 CC———————————"7 183.1KE
AAE0760 183.6KE 14-Mar-19 07-Jun-19 879 [0 183.6KE
AAE0762 183KE 14-Mar-19 30-Jul-20 650 CC—————————————— 183KE
AAE0768 190KE 14-Mar-19 30-Jul-20 427 CC———————————————" 190KE
AAE0731 165KE 14-Mar-19 30-Jul-20 282 CC———————————""7 165KE
AAE0734 166KE 14-Mar-19 02-Jul-19 763 [ 166KE
AAE0735 166KW 14-Mar-19 24-Mar-20 740 CC 166KW
AAE0732 165KW 14-Mar-19 24-Mar-20 581 CC———" 165KW
AAE0743 1713KW 14-Mar-19 13-May-19 957 3O 1713KW
AAE0747 1717K 14-Mar-19 13-Aug-19 408 | — VA V(S
AAE0745 1714KW 14-Mar-19 14-May-19 956 3O 1714KW
AAE0751 1724KB 14-Mar-19 09-Apr-19 981 0O 1724kB
AAE0750 1724KA 14-Mar-19 16-Apr-19 976 O 1724KA
AAE0749 1724K 14-Mar-19 12-Jun-19 936 T 1724K
AAE0701 MO-402 14-Mar-19 13-May-19 577 3 MO-402
AAE0722 142K 14-Mar-19 12-Mar-20 748 CC——— 142K
AAE0730 1614K3 14-Mar-19 09-Apr-19 981 0O 1614K3
.041.02.01.04.92  CC1K0035 14-Mar-19 20-Mar-19 940 I CC1K0035
.041.02.01.04.93  CC1K0036 14-Mar-19 20-Mar-19 940 I CC1K0036
.041.02.01.04.94  CC1K0037 21-Mar-19 27-Mar-19 940 I CC1K0037
AAE0733 166AKE 28-Mar-19 29-May-19 946 3 166AKE
AAE0746 1717AKE 28-Mar-19 04-Apr-19 484 0 1717AKE
.041.02.01.04.95 CC1K0176 28-Mar-19 03-Apr-19 940 I CC1Ko176
.041.02.01.04.96 CC1K0177 04-Apr-19 10-Apr-19 940 0 CCiKo177
AAE0705 MO-500 11-Apr-19 11-Jun-19 577 3 MO-500
.041.02.01.04.97 CC1K0178 11-Apr-19 17-Apr-19 940 I CCi1Ko178
.041.02.01.04.98 CC1K0179 18-Apr-19 24-Apr-19 940 0 CC1K0179
.041.02.01.04.99  CC1K0180 25-Apr-19 01-May-19 940 I CCiKo180
AAE0748 1720K 29-Apr-19 23-Jul-19 408 3 1720K
.041.02.01.04.100 CC1K0181 02-May-19 08-May-19 940 I CCiKo181
AAE0706 MO-506 09-May-19 10-Jul-19 577 3 MO-506
.041.02.01.04.101  CC1K0182 09-May-19 15-May-19 955 I CCiKo182
.041.02.01.04.102  CC1K0236 09-May-19 15-May-19 940 I CC1Ko0236
.041.02.01.04.103  HS0028 16-May-19 22-May-19 940 I HS0028
.041.02.01.04.104  HS0080 23-May-19 30-May-19 940 0 HS0080
.041.02.01.04.105  HS0081 31-May-19 06-Jun-19 940 I Hs0081
AAE0758 183.5KE 07-Jun-19 03-Sep-19 879 [ 183.5KE
AAE0707 MO-507 07-Jun-19 19-Jun-19 577 0 MO-507
AAE0708 MO-907 08-Jul-19 05-Sep-19 577 3 MO-907
AAE0709 MO-917 05-Aug-19 03-Oct-19 577 3 mo-917
AAE0710 MO-928 03-Sep-19 31-Oct-19 577 3 MOo-928
AAE0754 182K 27-Sep-19 05-Dec-19 765 3 182K
AAE0711 MO-955 01-Oct-19 02-Dec-19 577 3 MO-955
AAE0765 185K 22-Oct-19 21-Jan-20 765 /3 185K
AAE0799 MO-382 29-Oct-19 07-Jan-20 577 3 MO-382
AAE0712 MO-969 29-Oct-19 02-Jan-20 577 3 MO-969
AAE0723 142KA 13-Nov-19 18-Feb-20 765 O 142KA
AAE0784 MO-048 26-Nov-19 30-Jan-20 577 3 MO-048
AAE0785 MO-054 31-Jul-20 30-Sep-20 427 3 MO-054
AAE0786 MO-060 28-Aug-20 28-Oct-20 427 3 MO-060
AAE0787 MO-101 28-Sep-20 25-Nov-20 427 3 Mo-101
AAE0788 MO-102 26-Oct-20 29-Dec-20 427 3 MO-102
AAE0789 MO-214 23-Nov-20 27-Jan-21 427 3 Mmo-214
AAE0790 MO-236 23-Dec-20 25-Feb-21 427 3 MO-236
AAE0791 MO-237 25-Jan-21 25-Mar-21 427 3 MO-237
AAE0792 MO-293 23-Feb-21 22-Apr-21 427 3 MO-293
AAE0793 MO-323 23-Mar-21 20-May-21 427 3 MO-323
AAE0794 MO-401 20-Apr-21 18-Jun-21 427 3 MO-401
AAE(0724 1506K1 27-Jan-23 02-Mar-23 0 B 1506K1
Other Structures
Potentially Contaminated
AAE0798 110KE 01-Oct-10 03-Dec-10 2361 3 110KE
AAE0802 105KE Water Tunnel 01-Oct-10 28-Apr-11 2261 /1 105KE Water Tunnel
041.02.01.04.84  116KE 01-Oct-10 01-Jul-11 1712 CC— 116KE
AAE(0740 1706KER 01-Oct-10 25-Mar-11 2285 /O 1706KER
AAE0714 115KE 01-Oct-10 28-Sep-11 2155 CC—— 115KE
AAE0716 117KE 01-Oct-10 28-Sep-11 2155 CCC—— 1 17KE
AAE0720 119KE 01-Oct-10 30-Nov-10 2173 3 119KE
AAE(0744 1714KE 04-Oct-11* 01-Dec-11 2832 3 1714KE
AAE(0752 181KE 01-Oct-12* 31-Jan-13 1880 /O 181KE
AAE0718 118KE2 01-Oct-12* 26-Nov-12 1932 3 118KE2
AAE0719 118KW2 01-Oct-12* 28-Nov-12 1930 3O 118kKw2
.041.02.01.04.111  1909KE 01-Feb-13 05-Apr-13 1994 O 1909KE
Non-Contaminated
AAE1003 183.2KW 01-Oct-13* | 26-Mar-14 1385 1 183.2kKW
AAE1005 183.3KW 26-Mar-14 24-Jun-14 1385 3 183.3KW
AAE1007 183.4KW 26-Mar-14 29-Jul-14 1385 O 183.4KW
AAE0759 183.5KW 18-Jul-14 02-Oct-14 1385 [ 183.5KW
AAE0761 183.6KW 15-Aug-14 30-Oct-14 1385 O 183.6KW
A041.02.01.04.38 MO-827 31-Oct-14 06-Jan-15 1385 3 mo-827
.041.02.01.04.37  MO-442 07-Jan-15 03-Feb-15 1385 0O MO-442
AAE0805 1605K 04-Feb-15 02-Apr-15 1385 3 1605K
AAE(0742 1713KER 03-Apr-15 02-Jul-15 1385 3 1713KER
AAE0741 1713KE 06-Jul-15 03-Sep-15 1385 3 1713KE
Zone Closure
100K Area Closure - Zone Closure
Zone Closure
041.02.01.10.01 Zone Closure 14-Jun-21 30-Dec-22 42 CC————————— ZoneClosure
Interim Safe Storage
100K Area Closure - Interim Safe Storage
KE Reactor ISS
BCA2101 105-KE Reactor (ISS) 05-Oct-09 28-Sep-11 2155 L ] 105-KE Reactor (ISS)
KW Reactor ISS
BCA2102 105-KW Reactor (ISS) 09-Mar-21 02-Mar-23 0 105-KW Reactor (ISS)




